ANNEX B

Form 1
3rd Quarter of 2025 (as of 30 September 2025)
PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target Accomplishment % Accomp. All Obligation Disbursement % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| ToDate | This Quarter| To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) {Dish/Oblig)
{P/A/Ps} INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10= 8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20
MAPPING AND GEOSPATIAL AND
GEOSPATIAL INFORMATION PROGRAM ,
PS 60,609.00 21,930.76 9,956.93 31,887.69 21,902,76 9,882.23 31,784.99 53% 52% 99.68%
I. General Administration and Support MOOE 112,473.00 67,701.12 17,175.00 84,876.12 52,065.96 21,984.11 74,050.07 75% 66% 87.24%
co
1. General Management and Supervision |No. of management Administrator's Office 5 1 3 2 8 267 160 MOQE 6,334.00 4,988.09 552.64 4,435.45 4,044.58 |- 501.32 3,543.26 70% 56% 79.89%| The target number
reviews, performance of management fora
reviews, and staff meetings for the semester was
conducted and their exceeded due to the
minutes of meetings implementation of
prepared the NAMRIA
inititiatives to further
enhance its quality
management system
through improved
physical and fiscal
performance. The
activities conducted
from January to
September are three
(3) Program Review
and Analysis, two (2)
Performance
Management Team
Meetings, one (1)
Management
Review, one (1)
Management
Meeting and one (1)
FY 2024 Agency,
Delivery Units and
Individual
Performance
Evaluation.
No. of Appraisal of Internal 12 3 9 3 9 100 75 [¢le] - -
Control System
report/assessment
prepared
2. Administrative Support No. of Annual Procurement Administrative 1 4] 1 0 1 100 100 MOOE 13,282.00 9,682.80 2,149.06 11,831.86 6,833.33 2,761.37 9,594.70 89% 72% 81.09%
Plan Non-CSE prepared Division, Support
and submitted to Services Branch
GPPB-TSO (8SB)
No. of Recruitment Plan 1 [ 1 0 1 100 100 (o] - -
prepared
% of identified vacant 80% - - - - - -
priority pasitions at the start
of the vear filled-up
3. Financlal Management No. of Financial Financial and 28 7 21 7 21 100 75 MOOE 47,080.00 28,534.77 6,105.04 34,639.81 23,789.00 10,400.83 34,189.83 74% 73% 98.70%
Statements, BFAR, FPR Management Division,
and Status of Funds (SF) 88B
prepared
co N -
4. Organizational Performance No. of annual and Policy and Planning 3 0 2 1] 2 100 66.67 MOOE 3,885.00 2,704.52 423,28 3,127.80 2,173.82 868.37 3,042.19 81% 78% 97.26%
Management medium-term plans Division, SSB
prepared and submitted
No. of Quarterly Physical 4 1 3 1 3 100 75 co
and Financial Performance
Report prepared and
submitted to the DENR
Policy and Planning
Service, copy fumsihed
Program Monitoring and
Evaluation Division
No. of agency OPCR 4 1 3 1 3 100 75
prepared and submitted
(target/accomplishment) to
the DENR on the
prescribed deadline
No. of policies drafted and 3 0 1 0 1 100 33.33
monitored
- Policies drafted (Technical
Manual and Guidelines an
Topographic Mapping
Standards and
Updating/Replotting of Land
Classification Maps)
- Monitored Energy and
Water Conservation Policy
(EWCP)




ANNEX B

Form 1
3rd Quarter of 2025 (as of 30 September 2025)

PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target A plish % A p All Obligation Disb % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| To Date | This Quarter To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter Ta Date (Oblig/Allot) {DIsb/Allot) {DIsb/Oblig)
{P/A/Ps}) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10= 8/4 11 12,00 13.00 14.00 15.00 16.00 | 17 = {14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20

5. Engineering Management No. of buildings maintained | Engineering Services 10 10 30 10 30 100 75 MOOE 40,655.00 20,995.43 8,717.37 29,712.80 14,429.72 8,157.62 22,587.34 73% 56% 76.02%
{10 preventive) Division, SSB
-Main Bldg.

-RDAB

-ESD

-Power House
-Multi-purpose Covered
Court

-MPC

-MSQ HB

-Old Bldg HB (printing)
-Muelle Del Codo
-Magnetics Observatory

% of buildings maintained 100% 100% 100% 100% 100% 100 75 co -
(corrective)
No. of ACUs (220) and 220 55 165 55 165 100 75
generator sets (3)
maintained {preventive)
No. of ACUs (220 and 100% 100% 100% 100% 100% 100 75
generator sets (3)
maintained {corrective)
No. of rainwater harvesting 1 1 1 0 0 Q Q The establishment of
facility established at Fort additional rainwater
Bonifacio office, Taguig harvesting facility
was suspended to
prioritize the repiping
of the water line in
the NAMRIA Fort
Bonifacio Office as
leaks were
observed,
significantly
contributing to the
high water
consumption and
utilization of the
agency.

No. of rainwater harvesting 3 1 2 1 2 100.00 66.67
facilities (3) maintained at
Fort Bonifacio, Taguig
(preventive)
PREVENTIVE 96 23 72 23 72 100.00 75
MAINTENANCE

- 6 Reprography and
Printing Equipment
Maintained Semi-annually
- 24 Communication
Equipment maintained; 10
units (annually) and 14
units (semi-annually})

- 1 Elevator Equipment
maintained monthly

- 34 Geomatics Equipment
annually maintained

CORRECTIVE 100% 100% 100% 100% 100% 100 75
MAINTENANCE

-% of 6 Reprography and
Printing Equipment

-% of 24 Communication
Equipment

-% of 1 Elevator Equipment
-% of 34 Geomatics
Equipment

No. of transport vehicles 49 49 49 49 49 100 75
(49) maintained
(preventive)

% of vehicles maintained 100% 100% 100% 100% 100% 100 75
(corrective)
6. Human Resource Development No. of trainings conducted Administrative 12 4 10 4 10 100 83.33 MOOE 414,00 292.42 119.24 411.66 292.42 84.24 376.66 99% 91% 91.50%
Division, SSB
No. of Learning and 1 4] 1 V] 1 100 100 COo -
Development (L&D} Plan
prepared

7. Gender and Devetopment (GAD) No. of Gender Sensitivity NAMRIA GAD Focal 1 [} 1 4] 1 100 100 MOOE 823.00 503.09 213.66 716.75 503.09 213.00 716.09 87% 87% 99.91%
Trainings conducted Point System
No. of GAD-related 10 0 6 o (] 100 60 co
advocacy activities
conducted with report
submitted to the Philippine
Commission on Women
(PCW)

No. of Day Care Center 1 1 1 1 1 100 75
maintained
No. of Lactation Stations 1 1 1 1 1 100 75
maintained




ANNEX B

Form 1
3rd Quarter of 2025 (as of 30 September 2025)
PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target Accomplishment % Accomp. Allotr Obligation ish % Budget Utllization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| To Date | This Quarter To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) (Disb/0Oblig)
(P/A/Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10=8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 [18 = (16/12)*100{19 = (16/14)*100 20
No. of GAD Plan and 2 0 1 [+] 1 100 50
Budget (GPB) and GAD
Accomplishment Report
{GAR) prepared and
submitied to the PCW
No. of GAD agenda 1 1 1 1 1 100 100
updated and submitted to
the PCW
No. of Extemal GAD 2 [ 1 0 1 100 50
Related Trainings for GFPS
and Project Implementers
capagcity development
attended
II. Operations
A. Hydrographic and Oceanographic -PS 203,398.00 84,230.17 38,756.66 122,986.82 84,162.17 38,377.83 122,540.00 60% 60% 99.64%
Surveys and Nautical Charting
MOOE 376,431.00 | 249,161.80 17,199.44 266,361.24 | 135,989.74 25,282.76 161,272.50 71% 43% 60.55%
[+s) 110,031.00 43,413.27 53,498.19 96,911.47 31,646.37 49,655.30 81,301.67 88% 74% 83.89%
1. Hydrographic Surveys Survey Support MOOE 345,488.00 | 236,933.66 8,677.98 245,611.64 | 125,087.39 18,578.75 143,666.14 71% 42% 58.49%
Division (8SD),
Hydrography Branch
(HB)
- Exclusive Ecanomic Zone/ Extended Area surveyed in square 4,000 0 4,000 4,000 4,000 100 100.00 co 94,587.00 35,617.47 47,951.55 83,569.02 31,646.37 48,071.70 79,718.07 88% 84% 95.39% |Due to security
Cantinental Sheif and Regime of Islands kilometers concems in the
(EEZ/ECS/RI) Waest Philippine Sea,
the target West of
llocos Region was
replaced with West
of Basilan.
* West of llocos Region
- Archipelagic and Internal Waters {including Area surveyed in square 1,000 0 1,000 1,000 1,000 100 100.00
Sealanes) (AW/IW) kilometers
* West of Panay Island The target West of
Panay Region was
(Alternate: Tayabas Bay/Ragay Gulf; New area replaced with
is closer to PHLA targets- Pio Duran and Archipelagic
Claveria, potentially enhancing resource Sealane East and
utilization) West of Basilan
Island to maximize
the voyage of BRPH
VENTURA to the
West of Basilan for
the conduct of
hydrographic survey
of EEZ.
- Ports, Littoral Areas and Inland Internal Water [No. of ports and harbors 4 2 4 1 3 75 75 Deemed no longer
surveyed feasible as the
Masbate Province
was greatly affected
by the recent
typhoons, the
Masbate Port was
replaced with Pilar
Port in Sorsagon. A
field survey team
was deployed on 16
September 2025
and the survey is
ongoing.
* Pio Duran, Albay; Claveria, Masbate;
Puerto Princesa, Palawan; Cebu Harbor and
Mactan Channel, Cebu
- Maintenance of Survey Vessels No. of survey platforms 4 4 4 4 4 100 75
maintained
* BRP HYDROGRAPHER Ventura
BRP HYDROGRAPHER Presbitero
BRP HYDROGRAPHER Hizon
BRP HYDROGRAPHER Palma
- Maintenance and Operation of Magnetic
QObservatory
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3rd Quarter of 2025 (as of 30 September 2025)
PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activitles/ OFFICE Target A plish % A p All Obligation [ % Budget Utillzation Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| To Date | This Quarter To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) (DIsb/Oblig)
(P/A/Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10= 8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100]19 = (16/14)*100 20
v Maintenance of Magnetic Observatory Minimum of absolute 8,310 2,096 6,083 2,184 6,408 105.34 77.11 The acquisition of
magnetic observation hourly values is a
conducted continuing activity of
the Magnetic
Observatory. The
targets are minimum
hourly values
projected to be
acquired. The over
accomplishment is
attributed to the
continuos nature of
observation/data
gathering.
* Muntinlupa City
v Observation of Magnetic Repeat Stations [No. of MRS observed 1" 3 1 3 1 100 100
(MRS)
* Casiguran, Aurora; Baler, Aurora; Balanga,
Bataan; Basco, Batanes; Nasugbu, Batangas;
Jolo, Sulu; Bongao, Tawi-tawi; Cotabao City,
Maguindanao; Zamboanga City, Zamboanga del
Sur; General Santos City; South Cotabato; and
Kalamasig, Sultan Kudarat
2. Nautical Charting Nautical Charting MOOCE 4,415.00 1,904.19 961.24 2,865.43 1,462.65 822.98 2,285.63 65% 52% 79.77%
Division, HB
- Port and Harbor (P&H) Charts No. of charts compiled and 8 - - - - - - co - - - -
updated
* Toledo, Cebu; Romblon; Loon, Bohol; Cebu;
San Carlos, Cebu; Culion and Coron, Palawan;
and Iloilo
- Approach Charts No. of charts compiled and 2 - - - - - -
updated
*Tabaco and Legaspi, Albay and Coron, Palawan
- Coastal Charts No. of charts compiled and 10 o 4 0 4 100 40
updated
* llocos Norte; Cagayan; Batanes; Isabela; *
Sorsogon; Samar; Surigao del Sur; Davao
Oriental; Cebu; Leyte; Palawan; Sulu; Basilan
—
- EEZ Charts No. of charts compiled and 1 - - - - - -
updated
* Kalayaan Island Group, Palawan and Zambales
- General Sailing Charts No. of charts compiled and 5 [¢ 3 0 4 133 80 The compilation of
updated one (1) chart was
started ahead of
schedule as the
input data were
acquired in advance
resulting in
overperformance.
* Kalayaan Isiand Group, Palawan
- Draft Plot Paper Nautical Charts No. of charts reviewed and 26 8 22 1 28 127 108 The first draft plots
verified for master chart
production
scheduled in the
latter part of the year
were completed in
advance resulting in
the over
accomplishment.
* Nationwide
- Master Charts No. of charts reviewed and 20 6 16 3 9 56 45 Frequent work
verified suspensions brought
about by the
successive typhoons
and floodings in
Metro Manila have
significantly affected
the conduct of chart
review and
verification resulting
in slippage. As a
catch-up strategy,
current verification
efforts prioritize the
second
and third draft plots,
with the aim of
finalizing the master
charts and
completing all
backlogs by end of
November 2025.
* Nationwide
- Data Compilation and Updating of Electronic  [No. of cells creataed/updated 10 ] 10 0 10 10 100
Navigational Charts (ENCs)
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PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Pragrams/Activities/ OFFICE Target Accomplishment % Accomp. All Obligation Dist % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| To Date | This Quarter To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) {Disb/Oblig)
{P/A/Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10=8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20
* Batangas; Cebu;Palawan; Iloilo; Sulu; and
Central Mindanac
- Manual Updating of Printed Nautical Charts  |No. of manually updated 300 75 225 105 285 127 95 The use of electric
nautical charts eraser in the manual
updating of the
paper charts leads
to greater efficiency,
resulting in the
overperformance.
- Nautical Charts Reproduced No. of nautical charts ready 12 0 6 [} [ 100 50
for printing
[* Nationwide Z z - a
3. Physical Oceanographic Surveys Physical MOOE 24,148.00 9,027.78 7,408.22 16,436.00 8,300.57 5,571.99 13,872.56 68% 57% 84.40%
Oceancgraphy
Division, HB
- Maintenance of Tide Stations No. of primary tide stations 60 30 60 28 59 98 28 co - - - N The inspection of the
maintained Baler Tide Station
was moved to
October 2025
resulting in slippage.
The inspection will
be conducted
simultaneously with
the holding of
activities related to
research,
development, and
extension re:
Hamessing Tide and
Tidal Current
Information for
Sustainable and
Efficient Small-Scale
(Artisanal) on
23-27 October 2025
to optimize budget,
human resources,
and available survey
equipment
* Nationwide
- Acquisition of Physical Oceanographic Data 95% of 60 primary tide 95% 95% 95% 95% 95% 100 75
stations operational
¥ Nationwide
No .of subordinate tide 3 2 2 2 2 100 66.67
stations re-observed
* 1. Polilio Island 2. Eran Bay 3. Ticao Island
Altemate: 1. Caraga Bay 2. Salomague 3.
Tubod, Panguil Bay
No.of wave stations 2 1 1 1 1 100 50
observed
* 1, Western Palawan 2. Polilio Island
Alternate: 1. Eastern Mindanao 2. Bangui, Ilocos
Norte
No. of tidal current stations 2 1 1 1 1 100 50
observed
* 1. Polilio Strait 2. Masbate Pass
Alternate: 1. Ticao Pass 2. Biliran Strait
- Data Processing, Analysis and Prediction Percent of downloaded 100% 100% 100% 100% 100% 100 75
datasets processed
/ Preparation and Publication of Tide No. of TCT copies printad 2,000 2000 2000 2000 2000 100 100
and Current Tables (TCT)
+/ Oceanographic Data Management No. of datab managed 1 1 1 1 1 100 75
4. Maritime and Ocean Affairs Maritime Affairs MOOE 2,380.00 1,296.17 152.00 1,448.17 1,139.13 309.04 1,448.17 61% 61% 100.00%
Division (MAD}, HB
4.a. Delineation of Maritime Zones No. of Municipal Water 80 30 70 24 72 103 90 [el¢] 15,444.00 7,795.80 5,546.64 13,342.44 | - 1,583.60 1,583.60 86% 10% 11.87% | The
Maritime Zones and Boundaries Service {MW) master maps overaccomplishment
compiled is attributed to (1)
the enhanced
capability of the
MAD to perform the
acivity as a result of
the capacitation and
L&D interventions
conducted and (2)
augmentation of the
current HR of the
unit through the
assignment of new
employee.
* Nationwide
4.b. Production of Nautical Publications
- Notices to Mariners (NM) No.of NM promulgated 12 3 9 3 9 100 75
- Cumulative List of Notices to Mariners (CLNM) |No of digital publications 1 - - - - - -
- Annual Summary of Nelices to Mariners No of digital publications 1 = - - - £ B
(ASNM)
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PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target A plist t % A p Allotment Obilgation Disbur % Budget Utllization Rate (BUR)
Projects PERFORMANCE Annual |[This Quarter| To Date | This Quarter To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) (Disb/Oblig)
(P/A[PS) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10= 8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20
- Product Catalogue No of digital publications 1 = = - - - -
- Philippine List of Lights (LL) No. of prints 1 - - = = = =
- Philippine Coast Pilot Book {PCPB) No. of coast pilot 4 0 0 4 100 100
verification surveys
conducted
* 1, Batanes, 2. West Coast of Mindoro and Apo
Reef, 3. North Coast of Palawan, 4. South Coast
of Palawan
Alternate: Quezon, Panay i, East Cost Samar
4.c. Maritime Safety Information Service (MSI} |% of Navigational Wamnings 100% 100% 100% 100% 100% 100 75
(NW) promulgated
4.d. Naming of Undersea Features No. of undersea feature 25 0 25 [ 3 124 124 496 Additional six (6}
name {UFN) proposals ware prepared to
supplement and/or
serve as
replacements in
case the submitted
UFN proposals are
not 100% approved
by the UFN
Technical Working
Group .
4.e. Hydrospatial Data and Information No. of events hosted 1 [} 0 1 1 100 100
Management System
8. Topographic Base Mapping and PS 70,018.00 38,475.10 15,746.01 54,221.11 38,438.10 15,745.01 54,183.11 77% 77% 99.93%
Geodetic Surveys
MOOE 529,624.00 | 433,175.36 58,440.76 491,616.12 | 191,106.89 | 163,963.51 355,070.41 93% 67% 72.23%
[+»]
1. Large-Scale Mapping Photogrammetry MOOE 476,366.00 | 400,835.86 44,195.93 445,031.79 | 175,581.71 147,622.48 323,204.20 93% 68% 72.62%
Division (PD},
Mapping and
Geodesy Branch
(MGB)
co - - - -
- 1:4,000 Scale No. of mapsheets at PD, MGB 360 250 250 250 250 100 69 MOOE 84,767.00 69,972.85 9,112.27 79,085.12 29,721.72 22,893.29 52,615.01 93% 62% 66.53%
1:4,000 scale groduced
* Calbayog, EI Nido, Dipolog = = -
- 1:10,000 scale No. of digital line maps @ PD, MGB 1,500 900 1200 900 1200 100 60 MOOE 322,235.00 | 281,507.63 25,135.76 306,643.39 | 119,916.16 95,517.24 215,433.39 95% 67% 70.26%
1:10,000 scale produced
* Apayao, Ifugao, Palawan, Capiz, Masbate,
Samar, Zamboanga del Sur, and Zamboanga del
Norte
- Geodatabasing and Cartographic No of maps geodatabased 260 78 216 78 216 100 83
Enhancement of large-scale 1:10,000
topographic maps for mass production and
| print-on-demand
* Malolos City, Bulacan, Davao City and Danao
City, Cebu; Legazpi City, Albay; Surigao City,
Surigao Del Norte; Laoag and Batac, Hlocas
Norte; Digos City, Davao Del Sur
No. of cartegraphically 90 [] 45 0 45 100 50
enhanced large-scale maps
* Malolos City, Bulacan, Davao City and Danao
City, Cebu; Legazpi City, Aibay; Surigao City,
Surigao Del Norte; Laoag and Batac, Ilocos
Norte; Digos City, Davao Del Sur
2. Medium- and Small-Scale Mapping Cartography Division MOOE 49,240.00 42,620.86 1,892.85 44,513.71 21,215.51 22,284.06 43,499.58 90% 88% 97.72%
(CD), MGB
- Medium-Scale Mapping 1:50,000 No. of 1:50,000-scale maps 45 - - [ 6 100 13 co - - - = The conduct of field
updated/produced validation and
completion activities
were done
simultaneously to
maximize resources
resulting in the
advance production
of the six
(6)1:50,000-scale
map sheets.
* Dinagat Islands, Surigao del Suy; Surigao del
Norte, Agusan del Norte, Davao Oriental,
Camiguin, Davao de Oro, Agusan del Norte,
Agusan del Sur
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PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target Accomplishment % Accomp. Allotment Obligation [ t % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| To Date | This Quarter To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) {Disb/Oblig)
{P/A/Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10= 8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100)19 = (16/14)*100 20
- Small-Scale Mapping 1:250,000 No. of 1:250,000 -scale 5 - - 1 1 100 20 The conduct of field
maps produced validation and
completion activities
were done
simultaneously to
maximize resources
resulting in the
advance production
of the one (1)
1:250,00 scale map
sheet.
* Pandan, Batangas City, Roxas City, Zloilo City,
Surigao City
3. Administrative Mapping No. of provincial/regional CD, MGB 12 4 4 4 4 100 33 MQOE 6,288.00 2,404.57 2,143.90 4,543.48 2,143.47 2,405.1 4,548.48 72% 72% 100.00%
maps produced
* Batanes, Bulacan, La Union, Ilocos Su; Hocos co E i -
Norte, Palawan, Hloito, Siquifor, Camiguin,
Dinagat Islands, CAR, BARMM
4. Updating of the Philippine Gazetteer |No. of provinces with CD, MGB 10 2 4 2 4 100 40 MOOE 3,752.00 750.57 2,046.47 2,797.04 750.57 1,572.65 2,323.22 75% 62% 83.06%
updated geographic data
for Philippine Gazetteer
* Palawan, Sorsogon, Masbate, Laguna, Iloilo, co -l - -
Stquijor, Camiguin, Dinagat Islands, Davao
Oriental, and NCR 3rd District
5. Printing and Reprinting of Topographic, [No. of maps and charts Reprography and 135 48 m 48 11 100 82 MOOE 10,084.00 3,579.38 3,864.68 7,444.06 1,834.29 2,950.24 4,784.53 74% 47% 64.27%
Administrative Maps, Nautical Charts, and |printed Printing Division,
Publications MGB
* Nationwide No. of special publications 5 1 3 1 3 100 60 [=1+] - - -
printed (centennial
calendar, planner, calendar
and other publications as
requested)
6. Geodetic Network Development Geodesy Division, MOOE 53,258.00 32,339.49 14,244.83 46,584.33 15,525.18 16,341.03 31,866.21 87% 60% 68.41%
- Establishment of Active Geodetic Stations No. of AGS established 3 3 3 3 3 100 100 co -l - -
(AGS)
* Moalboal, Iligan, Magalang
- AGS Site Selection No. of sites selected 6 a 6 0 6 100 100
* Caramoan, Pio Duran (ABY), Bayawan City
(NGW), San Francisco (CBU), Basilisa,
(Dinagat), Bongao [TTW)
- Maintenance of AGS No. of AGS maintained 64 19 43 19 43 100 67
* Nationwide
- Validation of Philippine Geoid Model No. of points observed 150 60 120 60 120 100 80
using GNSS
* Regions IX and X
- Releveling of Benchmarks{BMs}) No. of BMs releveled 540 380 460 380 460 100 85
* Regions IV, IX, BARMM and XTI
- Densification of Gravity Stations No. of gravity stations 500 125 375 125 375 100 75
densified
* Regions III, IV, X, and XII
- Geodetic Control Points {GCP) Na. of GCPs 100 100 100 100 100 100 100
recovered/reobserved recoverad/reobserved
* NCR and Laguna
C. R ce A and il PS 64,543.00 36,334.78 14,637.17 50,971.95 36,307.78 14,138.17 50,445.95 79% 78% 98.97%
MOOE 65,486.00 30,496.39 18,138.47 48,634.87 18,886.09 25,601.03 44,487.12 74% 68% 91.47%
co 31,861.00 14,847.00 9,799.87 24,646.87 14,847.00 | - 14,847.00 77% 47% 60.24%
1. Forestland Evaluation and Mapping No. of Unclassified Public Land Classification 15 3 11 3 1 100 73 MOOE 45,470.00 20,094.98 13,050.16 33,145.14 9,836.66 19,487.68 29,324.34 73% 64% 88.47%
Forest (UPF) sites Division, Resource
classified with iand Data Analysis Branch
classification maps (RDAB)
* Provinces of Aurora, Quezon, La Union, [++) 31,861.00 14,847.00 9,799.87 24,646.87 14,847.00 | - 14,847.00 77% 47% 60.24%
Camarines Norte, Capiz, Isabela, Laguna,
Agusan del Sur; Zamboanga Sibugay, Nueva
Ecija, and Camarines Sur
2. Land Cover Mapping No. of provinces with Land Resource Data 15 2 12 2 10 83 67 MOOE 7,575.00 4,274.73 1,586.18 5,860.91 3,647.98 2,092.56 5,740.54 77% 76% 97.95%
updated land cover maps Analysis Division,
and statistics
* Biliran, Eastern Samar, Northem Samar; co - -
Samay;, Sarangani, Bukidnon,Lanao del Norte,
Camiguin, Misamis Occidental & Misamis
Oriental, Davao de Oro, Davao del Norte, Davao
del Sur, Davao Occidental, and Davao Orlental,
3. Coastal Resource Mapping and No. of coastal provinces Physiography and 14 g 12 9 12 100 86 MOOE 7.915.00 4,299.67 1,824.05 6,123.72 4,066.00 2,008.27 6,074.27 7% 77% 99.19%
Assessment mapped with statistics Coastal Resources
Division, RDAB




ANNEX B

Form 1
3rd Quarter of 2025 (as of 30 September 2025)
PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target Accomplishment % Accomp. All Obligation Disb % Budget Utillzation Rate (BUR)
Projects PERFORMANCE Annual |[This Quarter| To Date | This Quarter To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Altot) (Disb/Allot) {Disb/Oblig)
(P/A/Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10=8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20
* Palawan, Quezon, Batanes, Sorsogon, co - - _ ~ N
Antique, Negros Occidental, Guimaras, Northem
Samar, Davao Del Sug, Camiguin, Misamis
Oriental, Lanao del Norte, Misamis Occidental,
and Davao Oniental
4. ENR Data Integration and Mapplng of [No. of provinces with Geospalial Integration 4 1 3 1 3 100 75 MOOE 4,526.00 1,827.02 1,678.08 3,505.10 1,335.45 2,012.52 3,347.97 77% 74% 95.52%
Existing Land Uses Existing Land Use Maps Division, RDAB
* Camarines Norte, Northern Samar, Bukidnon, Cco -l - - - -
and Camiguin
D. patial Information M PS 49,634.00 28,302.16 12,231.75 40,533.91 28,281.16 12,231.75 40,512.91 82% 82% 99.95%
MOOE 145,524.00 80,149.95 55,720.78 135,870.73 51,519.04 25,842.33 77,361.38 93% 53% 56.94%
co 33,575.00 | - 33,494.53 33,494.53 | - 32,700.00 32,700.00
1. patial Sy ] No. of information systems | Geospatial Systems 3 - - - - - MOOE 3,346.00 2,502.06 255.56 2,757.62 250.11 1,475.94 1,726.05 82% 52% 62.59%
devaloped Development Division,
Geospatial
Information System
Management Branch
{GISMB)
No. of information systems 39 0 39 0 39 100 50 co 3,977.00 | - 3,977.00 3,977.00 3,977.00 3,977.00 |- - -
maintained
2. Geospatial Database and Maintenance |No. of databases design Geaospatial Database 3 - - - - - - MOOE 29,679.00 25,009.99 2,208.68 27,218.66 21,808.73 2,953.45 24,762.18 92% 83% 90.98%
developed Development and
Maintenance Division,
GISMB
No. of operations support 1 1 1 1 1 100 75 co 5,541.00 | - 5,470.53 5,470.53 4,676.00 4,676.00 |- - -
database *
No. of geospatial corporate 2 2 2 2 2 100 75
databases updated
3. Geospatial Information Services % of clients served Geaospatial 100% 100% 100% 100% (2,517} | 100% (7,262) 100 50 MOOE 5,302.00 2,407.91 777.28 3,185.19 1,084.32 844.77 1,929.09 60% 36% 60.56%
Information Services (Clients
Division, GISMB served thru
email,
phoned-in,
and walk-in
queries in
Client
Service
Section, Map
Sales Office,
and
Information
and
Education
Campaign)
% of GIS trainings 100% 100% 100% 100% (12} 100% (32) 100 100 co 6,353.00 | - 6,353.00 6,353.00 6,353.00 6,353.00 |- - -
conducted
No. of Communication, 8 2 6 2 8 133 100 The over
Education, and Public accomplishment is
Awareness (CEPA) attributed to the
conducted conduct of two (2)
CEPA in relation to
the celebration of
the 125th Philippine
Civil Service
Anniversary and
Maritime and the
Archipelagic
Awareness Month.
No. of NAMRIA CEPA 5 2 3 2 3 100 60 - - -
materials produced
4. Geospatial Information and No. of ICT equipment Geospatial 602 302 602 302 602 100 75 MOOE 107,197.00 50,229.99 52,479.26 102,709.26 28,375.88 20,568.17 48,944.06 96% 46% 47.65%
c ications Technology maintained semestrally Information and
Communications
Technology Division,
% of network system 100% 100% 100% 100% 100% 100 75 co 17,704.00 | - 17,694.00 17,694.00 17,694.00 17,694.00 |- - -
maintained (preventive)
% of network system 100% 100% 100% 100% 100% 100 75
maintained (corrective)
TOTAL PS (excl GSIS) 448,203.00 |  209,272.97 91,328.52 300,601.49 | 209,091.97 90,374.99 299,466.96 67% 67% 99.62%
TOTAL MOOE 1,229,538.00 | 860,684.63 | 166,674.45 | 1,027,359.08 | 449,567.73 | 262,673.75 712,241.48 84% 58% 69.33%
TOTAL co 175,467.00 58,260.27 96,792.59 155,052.87 46,493.37 82,355.30 128,848.67 88% 73% 83.10%




ANNEX B

Form 1
3rd Quarter of 2025 (as of 30 September 2025)
PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target A plish % A p All Obligation Dist % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| To Date | This Quarter To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) (Disb/Oblig)
(P/A/PS) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8§/6 10= 8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20

GRAND TOTAL (PS+MOOE+CO) 1,853,208.00 | 1,128,217.87 354,795.56 | 1,483,013.43 705,153.07 | 439,295.05 | 1,144,448.12 80% 62% 77.17% | Qverall, for the 3rd
Quarter of FY 2025,
the agency is on
track with its MDP. It
was able to disburse
its Notice of Cash
Allocation release
for the quarter with
only Php19.14
reverted fund as of
30 September 2025.

* Target Areas/Sites/Platform
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