ANNEX B

PHYSICAL AND FINANCIAL PERFORMANCE REPORT Form 1
Second Quarter of 2026 (as of 30 June 2026)

PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target Accomplishment % A p. All Obligation Di ement % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| To Date | This Quarter | To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) (Disb/Oblig)
(P/A/Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9=8/6 10=8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20

MAPPING AND GEOSPATIAL AND
GEOSPATIAL INFORMATION PROGRAM

PS 79,658.00 15,068.86 20,219.98 35,288.84 15,037.06 20,143.76 35,180.82 44.30% 44.16% 99.69%
1. General Administration and Support MOOE 114,497.00 43,969.51 22,219.49 66,189.00 22,760.27 29,336.19 52,096.47 57.81% 45.50% 78.71%
[+] - - - - N - - - - -

1. General Management and Supervision |No. of management Administrator's Office 7 2 3 5 7 233 100 MOOE 6,448.00 2,137.92 2,218.18 4,356.10 2,067.01 1,482.30 3,549.31 67.56% $5.05% 81.48% | The target number of
reviews, performance management fora for the
reviews, and staff meetings quarter was exceeded due
canducted to the conduct of two (2)
Organizational Maetings of
the NAMRIA Optimization
Committee and two (2)
Stratagic Planning
Workshops.

No. of Appraisal of Intemal 12 3 6 2 6 100 50 co - - - - - - - - - =
Control System reports
|prepared

2. Administrative Support No. of Annual Procurement Administrative 1 - 1 - 1 100 100 MOOE 13,521.00 5,739.45 3,493.75 9,233.20 2,297.66 3,044.68 5,342,34 68.29% 39.51% 57.86%
Plan prepared and Division, Support
submitted to the Services Branch
Govemnment Procurement (SSB)
Policy Board -Technicat
Support Office

No. of Recruitment Plan 1 - 1 - 1 100 100 co - - - - - = o = = -
prepared

% of identified vacant 80% - - - - - -
priority positions at the start
of the year filled-up

3. Financial Management No. of Financial Financial and 28 7 14 7 14 100 50 MOOE 47,327.00 25,052.97 4,425.85 29,478.82 11,693.42 12,248.92 23,942.34 62,29% 50.59% 81.22%
Statements, BFAR, FPR Management Division,

and Status of Funds (SF) SSB

prepared and submitted

cO - - - - . . - - - B

4, Organizational Pesformance No. of annual and Policy and Planning 3 2 2 2 2 100 66.67 MOOE 4,555.00 1,348.23 1,687.21 3,035.43 899.56 610.41 1,509.97 66.64% 33.15% 49.74%
Management medium-term plans Division, SSB
prepared and submitted
No. of Quarterly Physical 4 1 2 1 2 100 50 Cco - - - - - - - - - -
and Financial Performancs
Report prepared and
submitted to the DENR
Policy and Planning
Service, copy furnished the
Program Monitoring and
Evaluation Division
No. of agency OPCRs 4 - 2 - 2 100 50
prepared and submitted
(target/accomplishment) to
the Director for PPS,DENR
No. of policies monitored 2 1 1 1 1 100 50

5. Engineering Management No. of buildings maintained | Engineering Services 9 9 9 9 9 100 25 MOOQE 41,387.00 8,934.83 10,304.71 19,239.54 5,345.32 11,776.13 17,121.45 46.49% 41.37% 88.99%
annually (comective and Division, SSB
preventive)

No. of Materials Recovery 1 1 1 1 1 100 25 co - - - - - - - - - =
Facilities maintained

No. of preventive 3 1 1 1 1 100 3333

maintenance conducted for

each rainwater harvesting

facility

No. of equipment 62 15 35 15 35 100 56
intained (preventive)

- 5 reprography and printing

equipment

- 25 communication

equipment maintained; 10

units (annually) and 15

units (semi-annually)

- 1 elevator maintained

monthly

% of equipment 100 100 100 100 100 100 50
repaired/maintained
{preventive)

% of equipment maintained 100 100 100 100 100 100 50
(corrective)
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ANNEX B

PHYSICAL AND FINANCIAL PERFORMANCE REPORT Form 1
Second Quarter of 2026 (as of 30 June 2026)

PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target Accompli % Accontp ! Obligati Disbursement % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| ToDate | This Quarter | To Date To Date Annual Expense Class Last Quarter | This Quartes To Date Last Quarter | This Quarter To Date (Oblig/Allat) (Disb/Allot) {Disb/0blig)
(P/A/PS) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9=8/6 10=8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20

No. of vehicles maintained 51 51 51 51 51 100 50
(preventive)

% of vehicles maintained 100 100 100 100 100 100 50
with reported breakdown
addressed within fwo (2)
days {corrective)

6. Human Resource Development No. of trainings Administrative 12 3 6 1 7 117 58 MOOE 421.00 38.20 79.80 118.00 38.20 79.80 118.00 28.03% 28.03% 100.00% | The one (1) additional L&D
conducted/facilitated Division, SSB activity conductsd is related
to the Program to
Institutionalize Meritocracy
and Excellence in Human
Resource Management
Maturity Level Orientation.

No. of Annual Leamning and 1 - 1 - 1 100 100 CcO - - - - - - - % a2 -
Development (L&D) Plan
__|prepared

7. Gender and Development {GAD) No. of Gender Sensitivity NAMRIA GFPS 2 - 1 - 1 100 50 MOOE 838.00 717.92 10.00 727.92 419.12 93.95 513.07 86.86% 61.23% 70.48%
Trainings conducted with
report submitted to the
Philippine Commission on
Women (PCWj) through the
GAD Focal Point System
(GFPS)

No. of GAD-related
activities conducted with
report submitted to the
Philippine Commission on
Women (PCW) through the
NAMRIA GFPS

No. of monthly reports on 24 [ 12 6 12 100 50
the NAMRIA Day Care
Center and Lactation
Station maintenance
submitted

No. of GAD Plan and 2 - 1 - 1 100 50
Budget and GAD
Accomplishment Report
prepared and submitted to
the PCW through the
Gender Mainstreaming
Monitoring System (GMMS)

1 = 7 - 1 100 100 co s - - = = = - E ) B

11. Operations

A. Hydrographic and Oceanagraphic PS 199,198.00 42,543.34 54,820.56 97,363.90 42,408.10 54,664.00 97,072.10 48.838% 48.73% 99.70%
Surveys and Nautical Charting

MOOE 544,591.00 | 236,380.36 36,297.87 273,278.83 43,432.35 | 111,804.93 155,237.28 50.18% 28.51% 56.81%
co 59,212.00 30,331.51 12,382.50 42,714.01 - 2,700.00 2,700.00 72.14% 4.56% 6.32%

1. Hydrographic Surveys Survey Support MOOE 381,253.00 | 165,925.65 17,239.06 183,164.71 37,809.26 37,622.83 75,432.09 48.04% 19.79% 41.18%
Division (SSD),
Hydrography Branch
(HB)

- Exclusive Economic Zone (EEZ) Araa surveyed in square 4,000 4,000 4,000 4,248.89 4,248.89 106 100 Cco 12,000.00 11,888.51 - 11,888.51 - - 99.07% 0.00% 0.00%
kilometers (sq kms)

¥ West of Ilocos Region

Alternate: Southeast of Benham Banks, East of
Northemn Samar, and Moro Guif
- Archipelagic and Internal Waters (including Area surveyed in sq kms 1,000 1,000 1,000 1,188 1,188 119 100
Sealanes) (AIW)

* Cuyo Fast Pass
Alternate: Tayabas Bay, Ragay Gulf, Sulu Sea,
East of Basflan, and Camotes Sea
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ANNEX B

PHYSICAL AND FINANCIAL PERFORMANCE REPORT Form 1
Second Quarter of 2026 (as of 30 June 2026)

PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Praograms/Activities/ OFFICE Target Accomplishment % A p Allotment Obligation Di: % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| To Date | ThisQuarter | To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allat) (Disb/Allat) {Disb/OMhlig)
(P/A/PS) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= B/6 10= 8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*10019 = (16/14)*100 20

- Ports, Littoral Areas, and Infand Internal Water [No. of ports and harbors 4 2 2 a 0 0 0 The slippage is attributed to
surveyed delays in the deployment of
NAMRIA hydrographic
survey vessels far ports and
harbor surveys due to the
following:

- Prioritization of repair
activities of the BRP
HYDROGRAPHER
VENTURA (Main Engine,
Generator and Aft Crane) to
ensure her seaworthiness
and the safety of the crew
members

-Deferment of the survey of
the target ports and harbors
in anticipation of the
potential prioritization of the
hydrographic survey of
Glan, Sarangani to assess
aftermath of the recent 7.2
earthquake in Sarangani
Province. However,
foreshocks and aftershocks
occurred in the area and will
be considered fater once
situation has stabilized.

The BRP
HYDROGRAPHER
VENTURA resumed survey
activities and was deployed
on 29 June 2026 to
Buliluyan Port, Palawan.
Data acquisition is ongoing.
The Field Survey Team of
BRP HYDROGRAPHER
PRESBITERO conducted
and completed the survey of
Borongan Port, Eastern
Samar on 04 July 2026.

* Melville, Balabac, Palawan; Bulluyan Port,
Bataraza, Palawan; San Jose, Occidental
Mindoro; and Borongan, Samar

- Maintenance of Survey Vessels No. of survey platforms 4 4 4 4 4 100 50
maintained

No. of survey vessels dry 2 - - - - S Z
docked

* BRP HYDROGRAPHER Ventura

BRP HYDROGRAPHER Presbitero

BRP HYDROGRAPHER Hizon

BRP HYDROGRAPHER Paima
- Maintenance and Operation of Magnetic
Observatory

v Maintenance of Magnetic Observatory No. of minimum hourly 8,310 2,096 3,987 2,096 3,987 100 48
values acquired and
processed

No. of absolute magnetic 108 27 54 61 89 165 82 The additional abosolute

observations conducted observations were
conducted due to the

performance of
standardization for
additional quality
assessment related to field
geomagnetic deployment.
This redundancy is needed
to quantify the instrument's
accuracy before and after
the field geomagnetic
deployment in accordance
with the Quality
Management and
Operations Manual:
Hydrography and Nautical
Charting Geomagnetic
Observation.

* Muntiniupa City
v Observation of Magnetic Repeat Stations |No. of MRS observed 23 5 17 5 11 100 48

(MRS)

* four (4) in Cagayan, Quirino, Isabela, Nueva

Vizeaya, Ilocos Norte, Abra, Ilocos Sur, La

Union, four (4) in Quezon, Marinduque, two (2}

in Pangasinan, Zambales, two (2) in

Palawan, Iloilo, and Catanduanes

2. Nautical Charting Nautical Charting MOOE 9,494.00 1,823.89 615.10 2,438.99 223.39 1,974.10 2,197.49 25.69% 23.15% 90.10%
Division, HB
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ANNEX B

PHYSICAL AND FINANCIAL PERFORMANCE REPORT Form 1
Second Quarter of 2026 (as of 30 June 2026)

Office: National Mapping and Resource Information Authority (NAMRIA)

PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs /Activities/ OFFICE Target A plish % Accomp, All Oblkgation Disbursement % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| To Date | This Quarter | To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) {Disb/Oblig)
(P/A/Ps) INDICATORS *100 *100 *100

1 2 3 4 5 5 7 8 9= 8/6 10= 8/4 1 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20

- Paper Charts No. of charts produced 26 9 9 g 9 100 35 Cco - - - - - - - - - -

* 1 General Sailing Chart

(New Chart/New Ed)

5015 (Cabra I To Cape Bojeador) - New
Altemate: 5007 - Subic Bay to Jintotolo I, 2nd
Ed

* 13 Coastal Charts (New Ed)

1516 (Cabaun Island to Gamay )}

1521 (Arangasa Island to Lambajon Point)
1528 (Basilan Strait Including Basilan Island and
the Pilas Group)

1530 (Pangaturan Group to Tapul Group
including Jolo Group)

1531 (Pangutaran Group to Tawi Tawi Group)
1532 (Sibutu Group to Pearl Bank)

1522 (Lanbajen Point to Calian)

1535 (Lanboyan Point to Inatao Point)

1536 (Initao Point to Butuan Bay)

1508 (Babuyan Islands)

1514 (Canimog Island to Catanduanes Island)
1533 (Sibuco Bay to Coronado Bay}

1548 (Southern Part of Tafion Strait and Cebu
Strait to Bohol Sea)

Alternate: 1557 (North Balabac Strait), 1550
(Cagayan Islands to

Panay Island)

* 2 Approach Charts (New Editions)
Primary: Manila Bay Subic Bay
Alternate; Cebu Harbor

and Approaches

* 2 EEZ Charts (1 New Chart, 1 New Edition)
47918 - Sulu Sea to Molucca Sea, 1st Ed
2200 - Philippine Archipelago, 2nd Ed
Alternate: 5007 - Subic Bay to Jintotolo 1, 2nd
Ed

* 8 Harbor Charts (4 New Charts, 4 New Ed)
Buyabod Port (New Chart) ,Palo, Leyte (New
Chart}, Corregidor & Caballo I (New Ed), PagAsa
Island (New Ed), Port of Bauan (New Chart),
Port of Lamao (New Chart), Manila Harbor (New
£d), Subic Harbor (New Ed),

Alternate: Port of Casiguran (New Ed), Port of
Magallanes (New £d), Sorsogon Cily Port (New
£d), and Castilla Port.

(New Ed)

- Electronic Navigational Charts (ENCs) No. of cells created/updated 10 10 10 10 10 100 100

* Buyabod Port, Palo, Leyte, Corregidor and
Caballo Isfands, Pag-asa Island (Update), Bislig
Approach, Port of Bauan, Apo West Pass to
Linapacan Island (Coastal, New, Gridded),
Subic Bay (Update), Manila Bay to Cavite, and
Cebu Harbor (Update)

- Charts published No. of charls published 20 6 8 5 6 75 30 The slippage is attributed to
the delay in the publication
of two (2) nautical charts.
The NCD resources were
prioritized for the review and
resolution of comments from
the United Kingdom
Hydrographic Office on
charts scheduled for
publication, while personnel
were also reassigned to
support other priority
activities, including
stakeholder engagements
and international strategic
programs. The compilers
and reviewers are expected
to resume the publication
schedule and catch up on
unmet targets by the end of
August 2026.

3. Physical Oceanographic Surveys Physical MOOE 57,583.00 4,249.16 15,571.89 19,821.05 4,248.16 5,506.96 9,755.12 34.42% 16.94% 49.22%

Oceanagraphy
Division, HB
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ANNEX B

PHYSICAL AND FINANCIAL PERFORMANCE REPORT Form 1
Second Quarter of 2026 (as of 30 June 2026)

PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target Accomplishment % Accomp. Al Obligation isk % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| To Date | This Quarter | To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Cblig/Allat) {Disb/Allat) {Dish/0Ohlig)
(P/A/Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= B/6 10= 8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = {16/12)*10019 = (16/14,*100 20
- Maintenance of Tide Stations No. of primary tide stations 60 22 35 24 37 106 62 co - - - - - - - - - - |The maintenance activities
maintained for the Mamburao and
Antique tide stations were
conducted ahead of
schedule. The Mamburao
tide station requires
immediate repair to restore
its operational capability.
The tide gauge instruments
from the Antique tide station
were transferred to the
Pag-asa Island tide station
because they suited the
site’s operational
requirements. Replacement
instruments were
subsequently installed at the
Antique tide station to
ensure continuous sea level
monitoring.
* Nationwide
- Acquisition of Physical Oceanographic Data % of 60 primary tide 85 95 95 97 97 100 50 As of June 2028, there are
stations operational 58 operational out of the 60
total tide stations equivalent
to 97%. The Mati and
General Santos tide stations
are currently
non-operational due to the
damage sustained during
the recent 7.2 magnitude
earthquake that hit the
Davao Region and
SOCSARGEN. The repair
of Mati tide station and
reconnaissance activities for
the relocation of the Generat
Santos Tide station are
scheduled in July 2026.
* Nationwide
No .of subordinate tide 3 - - E - - -
stations reobserved
* Salumague, Ilocos Sur; Port Boca Engano,
Burias Is.; and Saragani Bay
Alternate: Nagabunan Bay; Port San
Miguel, Ticao Is.; and Tubod, Pangil Bay
No. of tidal current stations 2 - - - - - -
observed
* Burias Pass and Saragani Strait
Alternate: Bifiran Strait and Apiton Pass, Capiz
No.of wave stations 2 - - - - - -
observed
* Western Palawan and Bangui, Ilocos Norte
Alternate: Halsey, Northern Palawan and Sta.
Ana, Cagayan
- Data Processing, Analysis and Prediction % of downloaded datasets 100 100 100 100 100 100 50
processed
V Preparation and Publication of Tide No. of TCT copies printed 2,500 - - - - - -
and Current Tables (TCT}
v Oceanographic Data Management No. of databases managed 1 1 1 1 1 100 50
4, Maritime and Ocean Affairs Maritime Affairs MOOE 96,261.00 64,982.25 2,871.83 67,854.08 1,151.54 66,701.04 67,852.58 70.49% 70.49% 100.00%
Division (MAD), HB
Maritime Zones and Boundaries Service
- Mapping of Municipal Waters (MW) No. of MW master maps 100 43 85 64 85 100 85 co 47,212.00 18,443.00 12,382.50 30,825.50 - 2,700.00 2,700.00 65.29% 5.72% 8.76%
produced
* Nationwide
No. of catalogues with 1 - - - - - -
certified MWs
- Mapping of Internal Waters (W) Ground No. of surveys conducted 2 - - - - - -
Survey
* Pangiul Bay and San Miguel Bay
Aalternate: Poliqui Bay, Sogod Bay, Batangas
Maritime Safety Information Service (MW)
- Promulgation of MSI % of Navigational Wamings 100 100 100 100 100 100 50
(NW) emailed to
subscribers
No. of Notice to Mariners 12 3 6 3 6 100 50
(NM) emailed to
subscribers
- Production of Nautical Publications
+ Cumulative List of NM No. of digital NM published 1 - - - - - -
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ANNEX B

PHYSICAL AND FINANCIAL PERFORMANCE REPORT Form 1
Second Quarter of 2026 (as of 30 June 2026)
PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target A plish Yo A p Allotment Obligation Di: % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| ToDate | This Quarter | To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date {Oblig/Allat) {Disb/Allot) (Disb/Oblig)
{P/A[Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10=8/4 11 12,00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*10019 = (16/14)*100 20
¥ Product Catalogue No. of digital chart 1 - - - - - -
catalogues published
v Philippine Coast Pilot Book (PCPB) No. of coast pilots compiled 2 Volumes - - - - - -
and produced CPB
(1,000
copies}
 Phillppine List of Lights (LL) No. of LL printed 1LL - - - - - =
(200
copies)
- Naming of Undersea Features No. of Philippine Undersea 27 - 27 - 27 100 100
Features Name (PUFN}
No. of PUFN updated in the 25 - - - - - -
PUFN information system
- Hydrospatial Data and Information % of primary lights $-125 100 100 100 100 100 100 50
Management Service databased
No. of events hosted 2 1 1 1 1 100 50
[B. Topographic Base Mapping and PS 78,019.00 16,869.19 23,428.17 40,297.36 16,829.79 23,329.52 40,159.31 51.65% 51.47% 99,66%
Geodetic Surveys
MOOE 539,157.00 | 409,525.18 16,084.06 425,609.25 23,445.82 | 176,604.78 200,050.61 78.94% 37.10% 47.00%
[]¢] - - - - - - - - - -
1. Large-Scale Mapping Photogrammetry MQOE 414,328.00 | 358,303.95 3,445.18 361,749.13 19,727.79 | 154,227.99 173,955.78 87.31% 41.99% 48.09%
Division {PD),
Mapping and
Geodesy Branch
(MGB)
Co - - - - - - - - - -
- 1:4,000 Scale No. of mapsheets at PD, MGB 360 - - - - - - MOOE 86,293.00 68,658.64 2,134.35 70,792.99 142.32 13,786.76 13,929.08 82.04% 16.14% 19.68%
1:4,000 scale produced
* 3 Clusters: Cities of Lipa and Batangas,
Batangas (Cluster 22); San Jose Buenavista and
Sibalom, Antique (Quster 23); and Koronadal
City, South Cotabato (Cluster 24)
- 1:10,000 scale No. of digital line maps @ PD, MGB 1,500 300 300 300 300 100 20 MOOE 328,035.00 | 289,645.31 1,310.83 290,956.14 19,585.47 | 140,441.23 160,026.70 88.70% 48.78% 55.00%
1:10,000 scale produced
* 9 Clusters: C90-Antique, C91- Isabela, C92-
Batangas, C93-Northern Samar,
C94-Pampanga, C95-Negros, Occidental,
C96-Agusan
Del Sur, C97- Surigao Del Sur, and C98- South
Cotabato
- Geodatabasing and Cartographic No of maps geodatabased 260 75 130 75 130 100 50
Enhancement of large-scale 1:10,000
topographic maps for mass production and
print-on-demand
* Lucena City, Quezon and vicinities
(58), Hoilo City, Ioilo and vicinities (66), Ozamiz
City, Misamis Occidental and vicinities, (78),
Citfes of Calamba and San Pablo, Laguna
(17), Borongan City, Eastern Samar (21),
Bongao, Tawi-Tawi and vicinities (19)
No. of large-scale maps 0 - - - - - -
cartographically enhanced
* Lucena City, Quezon and vicinities (14), Ioifo
City, Iloifo and vicinities (18), Ozamiz City,
Misamis Occidental and vicinities (18),
Cities of Calamba & San Pablo and vicinities
{14), Borongan City, Eastern Samar & vicinities
(13), and Bongao, Tawi-tawi and vicinities (13)
2. Medium- and Small-Scale Mapping Cartography Division MOOE 50,126.00 24,160.71 106.64 24,054.07 419,07 7,288.95 7,708.02 47.99% 15.38% 32.04%
(CD}, MGB
- Medium-Scale Mapping 1:50,000 No. of 1:50,000-scale maps 45 - - - - - - co - - - - - - - - - -
updated/produced
* Agusan del Sur, Agusan del Norte, Misamis
Oriental, Bukidnon, Davac del Norte, Davao del
Sur, Davao de Oro, Davao Occidental,
Sarangani, South Cotabato
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ANNEX B

PHYSICAL AND FINANCIAL PERFORMANCE REPORT Form 1
Second Quarter of 2026 (as of 30 June 2026)
PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target Accomplish % A p Al Obligation isk % t Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| ToDate | This Quarter | To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) (Disb/Oblig)
(P/A/PS) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10=8/4 11 12.00 13.00 14,00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|15 = (16/14)*100 20
- Small-Scale Mapping 1:250,000 No. of 1:250,000 -scale 5 - - 2 2 The overperformance is
maps updated/produced attributed to the inclusion of
the two (2) additional maps
covering the Sibutu Island,
which is now part of the
BARMM. The additional
maps contain updates on
the geographic information
in that area, which are vital
for BARMM's
socioeconamic and
development planning
activities.
*Batan Island, Romblon, Cuyo, Brooke's Point
and City of Cagayan de Oro
Alternate: Caraga, City of Digos, City of Butuan,
City of Davao and Jose Abad Santos
3. Administrative Mapping No. of 1:250,000 -scale CD, MGB 12 4 4 3 3 75 25 MOOE 6,401.00 52.00 1,081.73 1,133.73 - 1,133.73 1,133.73 17.71% 17.71% 100.00% | The slippage is attributed to
maps updated/produced intemal rescheduling of
aclivities designed to
manage and maximize the
resourcas of the CD, MGB
as the division is currently
implementing three (3}
different projects. The
activity will ba accomplished
in the third and fourth
quarter of 2026.
*Albay, Bataan, Batangas, Biliran, Cavite, co - - - - - - . - - -
Marinduque, Negros Occidental, Negros
Oriental, Nueva Vizcaya, Romblon, MIMAROPA,
NIR
Alternate: Antique, Bohol, Cagayan, Capiz,
Catanduanes, Davao Del Norte, Davao
Octidental, Davao Orlental, Leyte, Misamis
Orfental, Nueva Ecija and Southern Leyte
4. Updating of the Philippine Gazetteer  |No. of provinces/districts CD, MGB 9 2 2 2 2 100 22 MOOE 3,319.00 1,099.30 1,473,38 2,572.68 1,099.30 705.58 1,804.88 67.37% 47.26% 70.16%
with updated geographic
data
¥ Batangas, Cavite, Masbate, Quezon, co - - - - - - - - - -
Bifiran, Davao de Oro, Davao Qccidentsl,
NCR-1st District, and NCR-4th District
Aftemnate: Bohol, Cebu, Negros Oriental, Negros)
Ocdidental, Surigae del Norte, Surigao del Sug
Agusan del Norte, and South Cotabato
5. Printing and Reprinting of Topographic, [No. of maps and charts Reprography and 135 45 63 45 63 100 47 MOOQE 10,266.00 5,122.45 1,007.24 6,129.69 53.11 2,294.33 2,347.44 59.71% 22.87% 38.30%
Administrative Maps, Nautical Charts, and |printed/reprinted Printing Division,
Publications MGB
* Nationwide No. of special publications 19,000 2,000 4,000 2,000 4,000 100 21 co - - - - - - - - - -
printed (centennial
calendar, planner, and
calendar}
6. Geodetic Network Develop Geodesy Division MOOE 54,217.00 20,786.77 9,183.18 29,969.95 2,146.55 10,954.20 13,100.75 55.28% 24.16% 43.71%
(GD), MGB
- Upgrading of Active Geodetic Stations (AGS} |No. of AGS instrument and 3 - 3 1] 0 0 0 co - - - - - - - - - - |Status of the AGS
software upgraded upgrading as of 30 June
2026:
- Ranewal of the Customer
Care Package- ongoing
- Additional high-end server-
for reposting due to failure
of bidding as a result of the
successive price increases
of imported scientific
equipment brought about by
the United State and fran
war
- Replacement of defective
Global Navigation Satellite
System (GNSS) Receiver-
discontinued as the
allocated budget for the
activity was reverted back to
Department of Budget and
Management
pursuing Office of the
President Memorandum
Circufar No. 114 dated 06
March 2026.
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ANNEX B

PHYSICAL AND FINANCIAL PERFORMANCE REPORT Form 1
Second Quarter of 2026 (as of 30 June 2026)

PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ Target Accomplishment % A U] Obfigati [ % Budgét Utilization Rate (BUR)
Projects PERFORMANCE Annual | This Quarter| To Date | This Quarter | To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) (Disb/0blig)
(P/A/Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10=8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20

- AGS Site Selection No. of sites selected for 6 5 5 2 2 40 33 The unmet targets for AGS
AGS installation site selection were due to

deferring the activity
because of the unavailability
of a GNSS receiver. The
existing GNSS units have
exceeded their service life
and are experiencing
frequant operational issues.
The GD, MGB have already
coordinated with other
NAMRIA technical

branches to discuss
borrowing GNSS receivers
to facilitate the completion of
the AGS site selection. The
activity will resume with the
GNSS receiver lent by the
RDAB and a Field Survey
Team will be deployed on
July 20, 2026.

* Mamburao (MRVY), Balabac (PLW), Naval
(BLR), Lazi (SQJ), Ipil (ZGS), Malita (DVW)
Alternate: Lemery (BTG), Quezon (PLW), Leyte
(LYT), Carcar (CEB), Siocon (ZGN), and Jose
Abad Santos (DVW)

- Maintenance of AGS No. of AGS maintained 67 21 34 21 N N 46 The slippage is attributed to
the delay in AGS
maintenance due to
procurement-related
challenges. As a result of
the delays, the completion
of the activities was
extended until the end of
December 2026.

* Nationwide

- Validation of Philippine Geoid Model No. of Benchmarks (BM) 100 - - - - - -
levelled

* Regions 10, 11, 12, 13, and BARMM
- Releveling of BMs No. of BMs relevelled 610 40 80 50 104 130 17 The advance conduct of the
releveling of BMs is
attributed to favorable
weather conditions during
field survey activities as well
as minimal survey re-runs,
which contributed to
increased productivity and
resulted in the completion of
relevelling of more BMs than
initially targeted.

* Regions 4, 9, 12 and ARMM

- Densification of Gravity Stations No. of gravity stations 500 250 250 280 290 116 58
densified

* Regions 3, 9, 10, and 12

- Geodetic Control Points {GCP) No. of GCPs 100 - - - - - -
recovered/rechserved recovered/reobserved
* Quezon
C. R and Mappi PS 75,802.00 15,192.22 20,811.30 36,003.52 15,163.22 20,709.30 35,872.52 47.50% 47.32% 99.64%
MOOE 73,222.00 17,754.23 16,979.27 34,733.50 12,241.12 14,522.47 26,763.59 47.44% 36.55% 77.05%
co 13,710.00 13,669.71 - 13,669.71 4,540.00 180.71 4,720.71 34.43% 34.53%
1. Forestland Evaluation and Mapping No. of Unclassified Public Land Classification 186 4 8 4 8 100 53 MOOE 52,846.00 12,893.95 11,790.70 24,684.66 7,538.03 10,229.56 17,767.59 46.71% 33.62% 71.98%
Forest (UPF) sites Division, Resource
surveyed Data Analysis Branch
(RDAB}
* Ifugao - 2 sites, Hocos Suy Camarines Norte co 13,710.00 13,669.71 - 13,669.71 4,540.00 180.71 4,720.71 99.71% 34.43% 34.53%

- 2 sites, South Cotabato — 3 sites, North
Cotabato - 3 sites, Bataan, Nueva Vizcaya,
Zamboanga City, and Davao de Oro
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PHYSICAL AND FINANCIAL PERFORMANCE REPORT Form 1
Second Quarter of 2026 (as of 30 June 2026)
PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target Accomplish % Accomp Allotment Obligation Disk % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| ToDate | This Quarter | To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) {Disb/Allot) (Disb/0blig)
(P/A/Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10= 8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100|19 = (16/14)*100 20
No. of proposed land 10 4 5 4 5 100 50
classification {LC) maps
prepared
2. Land Cover Mapping No. of provincial land cover | Land Resource Data 14 14 14 14 14 100 100 MOOE 7.711.00 1,729.89 1,922.66 3,652.55 1,633.22 1,969.88 3,603.10 42.37% 46.73% 98.65%
maps updated Analysis Division,
RDAB
* South Cotabato, North Cotabato, Sultan co - - - - - - - - - -
Kudarat, Agusan del Norte, Agusan del Sur,
Dinagat Island, Surigac del Norte, Surigao def
Sup, Lanao del Sur, Maguindanao del Su;
Maguindanao del Norte, Basilan, Sulu,
Tawi-tawi, and NCR
3. Coastal Resource Mapping and No. of provincial coasta! Physiography and 14 2 2 2 2 100 14 MOOE 8,057.00 2,100.62 2,149.46 4,250.08 2,099.59 1,633.33 3,732.92 52.75% 46.33% 87.83%
Assessment resource maps updated Coastal Resources
Division, RDAB
* Basilan, Isabela City, Tawi-tawi, Cebu, co - - - - - - - - - -
Maguindanao def Norte, Suitan Kudarat
Sulu, Lanao del Suy, Cotabato City, Davao de
Oro, Davao Occidentsl, Metro Manila
New Cycle: Pampanga, Bulacan, and Bataan
4. ENR Data Integration and Mapping of |No. of provincial existing | Geospatial Integration 4 2 2 2 2 100 50 MOOE 4,608.00 1,029.77 1,116.44 2,146.21 970.27 689.71 1,659.98 46.58% 36.02% 77.34%
Existing Land Uses land use produced Division, RDAB
* Albay, Camarines Sur, Eastern Samar, and cOo - - - - - - - . - 2
Guimaras
D. patial Infor PS 59,364.00 13,460.88 18,736.08 32,196.95 13,437.28 18,655.25 32,092.53 54.24% 54.06% 99.68%
MOOE 81,451.00 57,118.30 7,206.71 64,325.01 2,149.12 50,789.28 52,938.40 78.97% 64.99% 82.30%
co 19,993.00 19,970.00 - 19,970.00 - 19,970.00 19,970.00 99.88% 99.88% 100.00%
1. Geospatial Sy Develop No. of information systems | Geospatial Systems 3 - - - - - - MOOE 3,424.00 104.53 2,058.35 2,162.88 93.83 114.06 207.89 63.17% 6.07% 9.61%
(IS} developed Development Division,
Geospatial
Information System
Management Branch
(GISMB)
No. of IS maintained 39 39 39 39 39 100 100 co 3,124.00 3,118.49 - 3,118.49 - 3,118.49 3,118.49 99.82% 99.82% 100.00%
2, Geospatial Database and Maintenance |No. of databases designs Geospatial Database 3 - - - - - - MOOE 15,854.00 7,992.16 2,101.49 10,093.65 188.41 8,148.06 8,336.47 63.67% 52.58% 82.59%
developed Development and
Maintenance Division,
GISMB
No. of operation support 1 1 1 1 1 100 100 co 1,437.00 1,434.09 - 1,434.09 - 1,434.09 1,434.09 99.80% 99.80% 100.00%
databases updated
No. of geospatial corporate 2 2 2 2 2 100 100
databases updated
No. of LGU/GIS level map 1 - - - - - -
updated
No. of internal policy 1 - - - - - -
endorsed for Philippine
Integrated Geospatial
Information Management
3. Geospatial Information Services % of clients served Geospatial 100 100 100 100 (3,175) | 100 (6,258) 100 100 MOOE 8,071.00 676.71 1,952.95 2,629.66 648.23 633.52 1,281.75 33% 16% 48.74%
Information Services {Clients
Division, GISMB served thru
amail,
phoned-in,
and walk-in
queries in
Client
Service
Section,
Map Sales
Office, and
Information
and
Education
Campaign)
% of GIS trainings 100 100 100 100 100 100 100 co 4,064.00 4,053.85 4,053.85 - 4,053.85 4,053.85 99.75% 99.75% 100.00%
conducted




ANNEX B

PHYSICAL AND FINANCIAL PERFORMANCE REPORT Form 1
Second Quarter of 2026 (as of 30 June 2026)

PHYSICAL PERFORMANCE FINANCIAL PERFORMANCE REMARKS
Programs/Activities/ OFFICE Target ccomplish t % A p H Obligatis Di % Budget Utilization Rate (BUR)
Projects PERFORMANCE Annual |This Quarter| ToDate | This Quarter | To Date To Date Annual Expense Class Last Quarter | This Quarter To Date Last Quarter | This Quarter To Date (Oblig/Allot) (Disb/Allot) {Disb/Oblig)
(P/A/Ps) INDICATORS *100 *100 *100
1 2 3 4 5 6 7 8 9= 8/6 10= 8/4 11 12.00 13.00 14.00 15.00 16.00 | 17 = (14/12)*100 |18 = (16/12)*100 |18 = (16/14)*100 20

No. of Communication, 9 2 4 6 1 275 122 The four (4) additional
Education, and Public CEPA activities are related
Awareness (CEPA) to the Awareness Session
campaigns conducted on the NAMRIA Programs,
Activities, and Projects,
Second Batch of the
Geoportal Philippines Focus
Group Discussions and two
(2) activities aligned with the
2026 Pride Month's
Awareness Webinar on the
Human Immunodeficiency
Virus and Acquired immune
Deficiency Syndrome.

No. of NAMRIA CEPA 5 1 2 1 1 50 20
materials produced

4. Geospatial Information and % of ICT equipment Geospatial 100 100 100 100 (621) 100 (621) 100 50 MOOE 54,102.00 48,344.91 1,093.93 49,438.83 1,218.65 41,893.64 43,112.30 91.38% 79.69% 87.20%
C ications Technol maintained Information and

Communications
Technology Division,

GIsMB
% of network system 97 97 97 99.380% 99.485% 100 25 co 11,368.00 11,363.58 - 11,363.58 - 11,363.58 11,363.58 99.96% 99.96% 100.00% |The overperformance is
operational attributed to the upgrade
and enhancement of

NAMRIA's ICT infrastructure
and other ICT equipment,
which were undertaken to
strengthen the security and
integrity of its network
systems.

TOTAL PS (excl GSIS) 492,041.00 | 103,134.48 | 138,016.09 241,150.57 | 102,875.44 | 137,501.83 240,377.27 49.01% 48.85% 99.68%
TOTAL MOOE 1,352,918.00 765,348.18 98,787.42 864,135.59 104,028.69 383,057.65 487,086.34 63.87% 36.00% 56.37%
TOTAL [o{¢] 92,915.00 63,971.22 12,382.50 76,353.72 4,540.00 22,850.71 27,390.71 82.18% 29.48% 35.87%
GRAND TOTAL (PS+MOOE+CO) 1,937,874.00 932,453.87 249,186.01 | 1,181,639.88 211,444.13 543,410.19 754,854.32 60.98% 38.95% 63.88% | Qverall, for the 2nd Quarter
of FY 2026, the agency is
an track with its Monthly
Disbursement Program. It
was able to disburse its
Notice of Cash Allocation
release for the quarter with
Php0.00 reverted fund as
of 30 June 2026.

* Target Areas/Sites/Platform

Prepared by: Recommending Approval: Approved:

: M‘MMQ %/WRMH}M&[

Officer-In-Charge, Policy and Planning Division OIC-Director, SSB Administrator
Support Services Branch (SSB) NAMRIA NAMRIA
NAMRIA

10 of 10



