

National Mapping and Resource Information Authority - Annual Procurement Plan (APP) Non-CSE for FY 2025

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|------------|----------------------------|---------------|---|-----------------------------------|--|---|--|---|-----------------|------------------------|--------------|----|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Common Electrical Supplies | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 153,136.09 | 153,136.09 | | |
| | Common Electrical Supplies | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 103,269.65 | 103,269.65 | | |
| | Common Electrical Supplies | AO | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 47,765.17 | 47,765.17 | | |
| | Common Electrical Supplies | MGB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 95,424.14 | 95,424.14 | | |
| | Common Electrical Supplies | RDAB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 151,404.82 | 151,404.82 | | |
| | Common Electrical Supplies | HB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 17,077.92 | 17,077.92 | | |
| | Common Office Equipment | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 13,516.70 | 13,516.70 | | |
| | Common Office Equipment | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 25,549.15 | 25,549.15 | | |
| | Common Office Equipment | MGB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 58,576.10 | 58,576.10 | | |
| | Common Office Equipment | RDAB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 16,201.90 | 16,201.90 | | |
| | Common Office Supplies | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 2,504,530.86 | 2,504,530.86 | | |
| | Common Office Supplies | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 973,778.08 | 973,778.08 | | |
| | Common Office Supplies | AO | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 437,873.61 | 437,873.61 | | |
| | Common Office Supplies | MGB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 720,202.86 | 720,202.86 | | |

| | | | | | | | | | | | | | | |
|--|----------------------------------|-------|----|-----------------------------------|-----------------------------------|---|--|---|-----|--|--------------|--------------|--|--|
| | Common Office Supplies | RDAB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 1,614,161.65 | 1,614,161.65 | | |
| | Common Office Supplies | HB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 1,019,398.40 | 1,019,398.40 | | |
| | Common Janitorial Supplies | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 1,195,740.15 | 1,195,740.15 | | |
| | Common Janitorial Supplies | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 211,449.34 | 211,449.34 | | |
| | Common Janitorial Supplies | AO | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 426,573.06 | 426,573.06 | | |
| | Common Janitorial Supplies | MGB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 468,985.88 | 468,985.88 | | |
| | Common Janitorial Supplies | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 424,139.96 | 424,139.96 | | |
| | Common Janitorial Supplies | HB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 309,692.12 | 309,692.12 | | |
| | Office Equipment and Accessories | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 405,396.31 | 405,396.31 | | |
| | Office Equipment and Accessories | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 155,180.44 | 155,180.44 | | |
| | Office Equipment and Accessories | AO | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 47,842.06 | 47,842.06 | | |
| | Office Equipment and Accessories | MGB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 903,925.98 | 903,925.98 | | |
| | Office Equipment and Accessories | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 1,575,350.42 | 1,575,350.42 | | |
| | Office Equipment and Accessories | HB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 456,825.60 | 456,825.60 | | |
| | Office Furnitures & Fixtures | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 632,555.41 | 632,555.41 | | |
| | Office Furnitures & Fixtures | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 120,735.33 | 120,735.33 | | |
| | Office Furnitures & Fixtures | AO | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 149,330.95 | 149,330.95 | | |
| | Office Furnitures & Fixtures | MGB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 472,400.53 | 472,400.53 | | |

| | | | | | | | | | | | | | |
|--|--|-------|----|-----------------------------------|-----------------------------------|---|--|---|-----|--------------|--------------|--|--|
| | Office Furnitures & Fixtures | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,122,400.76 | 1,122,400.76 | | |
| | Office Furnitures & Fixtures | HB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 24,926.00 | 24,926.00 | | |
| | Cleaning Equipment and Supplies | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 60,445.55 | 60,445.55 | | |
| | Cleaning Equipment and Supplies | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 36,391.96 | 36,391.96 | | |
| | Cleaning Equipment and Supplies | MGB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 4,985.20 | 4,985.20 | | |
| | Cleaning Equipment and Supplies | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 17,448.20 | 17,448.20 | | |
| | Paper Material and Products | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 886,974.86 | 886,974.86 | | |
| | Paper Material and Products | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 192,804.99 | 192,804.99 | | |
| | Paper Material and Products | AO | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 132,357.06 | 132,357.06 | | |
| | Paper Material and Products | MGB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,065,373.04 | 1,065,373.04 | | |
| | Paper Material and Products | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 962,974.25 | 962,974.25 | | |
| | Paper Material and Products | HB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,441,921.96 | 1,441,921.96 | | |
| | Electrical Equipment & Components & Supplies | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 27,477.60 | 27,477.60 | | |
| | Electrical Equipment & Components & Supplies | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 22,336.38 | 22,336.38 | | |
| | Electrical Equipment & Components & Supplies | AO | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 3,240.38 | 3,240.38 | | |
| | Electrical Equipment & Components & Supplies | MGB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 750,133.55 | 750,133.55 | | |
| | Electrical Equipment & Components & Supplies | RDAB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 9,130.95 | 9,130.95 | | |
| | Electrical Equipment & Components & Supplies | HB | NO | NP-53.9 - Small Value Procurement | 1st and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 19,841.10 | 19,841.10 | | |

| | | | | | | | | | | | | | |
|--|---|-------|----|-----------------------------------|--|---|--|---|-----|--------------|--------------|--|--|
| | ICT Equipment Devices and Accessories | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,375,482.08 | 1,375,482.08 | | |
| | ICT Equipment Devices and Accessories | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 2,159,697.54 | 2,159,697.54 | | |
| | ICT Equipment Devices and Accessories | AO | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 19,269.40 | 19,269.40 | | |
| | ICT Equipment Devices and Accessories | MGB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 4,231,948.90 | 4,231,948.90 | | |
| | ICT Equipment Devices and Accessories | HDIMS | NO | NP-53.9 - Small Value Procurement | 1st and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 116,000.00 | 116,000.00 | | |
| | ICT Equipment Devices and Accessories | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 4,978,752.57 | 4,978,752.57 | | |
| | ICT Equipment Devices and Accessories | HB | NO | NP-53.9 - Small Value Procurement | 1st and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 886,458.00 | 886,458.00 | | |
| | Consumables | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 3,042,773.72 | 3,042,773.72 | | |
| | Consumables | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 635,279.53 | 635,279.53 | | |
| | Consumables | AO | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 309,369.05 | 309,369.05 | | |
| | Consumables | MGB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 2,063,663.51 | 2,063,663.51 | | |
| | Consumables | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 2,780,004.25 | 2,780,004.25 | | |
| | Consumables | HB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, 3rd, and 4th Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,734,128.93 | 1,734,128.93 | | |
| | OTHERS - NAMRIA Morale and Welfare Program (PsychoSocial - Awards and Recognition) | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 500,000.00 | 500,000.00 | | |
| | OTHERS - NAMRIA Morale and Welfare Program | RDAB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 31,920.00 | 31,920.00 | | |
| | OTHERS - NAMRIA Morale and Welfare Program (MANAMo Activities; WORLD Hydrography Day Activities) | HB | NO | NP-53.9 - Small Value Procurement | 2nd and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 118,000.00 | 118,000.00 | | |
| | Medical Dental & Laboratory | HB | NO | NP-53.9 - Small Value Procurement | 2nd and 4th Quarter of 2024 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 875,000.00 | 875,000.00 | | |

| | | | | | | | | | | | | | |
|--|------------------------------------|-------|----|-----------------------------------|--|--|--|---|-----|---------------|---------------|--|--|
| | Fuel Oil & Lubricants | SSB | NO | Competitive Bidding | 1st, 2nd, and 3rd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 8,000,000.00 | 8,000,000.00 | | |
| | Fuel Oil & Lubricants | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 2,172,000.00 | 2,172,000.00 | | |
| | Fuel Oil & Lubricants | HB | NO | Competitive Bidding | 2nd and 4th Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 95,031,000.00 | 95,031,000.00 | | |
| | Semi Expendable: Equipment | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 563,000.00 | 563,000.00 | | |
| | Other Supplies | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 3,104,000.00 | 3,104,000.00 | | |
| | Other Supplies | GAD | NO | NP-53.9 - Small Value Procurement | 1st and 3rd Quarter | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 98,000.00 | 98,000.00 | | |
| | Other Emergency Supplies | GISMB | NO | NP-53.9 - Small Value Procurement | 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,000,000.00 | 1,000,000.00 | | |
| | Other Supplies (Printing Supplies) | MGB | NO | Competitive Bidding | 2nd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 5,100,000.00 | 5,100,000.00 | | |
| | Other Emergency Supplies | MGB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 800,000.00 | 800,000.00 | | |
| | Other Supplies | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 648,676.96 | 648,676.96 | | |
| | Other Supplies | HB | NO | Competitive Bidding | 1st, 2nd, 3rd, and 4th Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 17,401,863.32 | 17,401,863.32 | | |
| | ICT Training | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,257,000.00 | 1,257,000.00 | | |
| | Training & Seminar | SSB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 4,843,990.00 | 4,843,990.00 | | |
| | Training & Seminar | GISMB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,526,000.00 | 1,526,000.00 | | |
| | Training & Seminar | GAD | NO | NP-53.9 - Small Value Procurement | 1st and 4th Quarter | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 279,000.00 | 279,000.00 | | |
| | Training & Seminar | MGB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 2,550,000.00 | 2,550,000.00 | | |
| | Training & Seminar | RDAB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, 3rd, and 4th Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 4,666,000.00 | 4,666,000.00 | | |
| | Training & Seminar | HB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, 3rd, and 4th Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 2,809,000.00 | 2,809,000.00 | | |

| | | | | | | | | | | | | | |
|--|--|-------|----|-----------------------------------|--|--|--|---|-----|---------------|---------------|--|--|
| | Communication Expenses | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,342,000.00 | 1,342,000.00 | | |
| | Communication Expenses | GISMB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,299,280.12 | 1,299,280.12 | | |
| | Communication Expenses | MGB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 453,000.00 | 453,000.00 | | |
| | Communication Expenses | RDAB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, and 4th Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 165,000.00 | 165,000.00 | | |
| | Communication Expenses | HB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, 3rd, and 4th Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,410,000.00 | 1,410,000.00 | | |
| | Repair and Maintenance | | | | | | | | | | | | |
| | RM: Building & Other Structures | SSB | NO | Competitive Bidding | 1st, 2nd, and 3rd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 11,259,000.00 | 11,259,000.00 | | |
| | RM: Building & Other Structures | HB | NO | NP-53.9 - Small Value Procurement | 4th Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 100,000.00 | 100,000.00 | | |
| | RM: Transportation Equipment | SSB | NO | Competitive Bidding | 1st, 2nd, and 3rd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 5,081,000.00 | 5,081,000.00 | | |
| | RM: Transportation Equipment | GISMB | NO | NP-53.9 - Small Value Procurement | 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 57,000.00 | 57,000.00 | | |
| | RM: Transportation Equipment | HB | NO | Competitive Bidding | 4th Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 49,150,000.00 | 49,150,000.00 | | |
| | RM: Machinery & Equipment | SSB | NO | Competitive Bidding | 1st, 2nd, and 3rd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 3,963,000.00 | 3,963,000.00 | | |
| | RM: Machinery & Equipment | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 516,000.00 | 516,000.00 | | |
| | RM: Machinery & Equipment (Communication Networks/ICT Equipment) | GISMB | NO | Competitive Bidding | 1st Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 25,693,350.00 | 25,693,350.00 | | |
| | RM: Machinery & Equipment | MGB | NO | Competitive Bidding | 1st and 2nd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 3,872,000.00 | 3,872,000.00 | | |
| | RM: Machinery & Equipment | HB | NO | Competitive Bidding | 2nd, 3rd, and 4th Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 61,064,000.00 | 61,064,000.00 | | |
| | Rental Services for branded photocopier machine | SSB | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,200,000.00 | 1,200,000.00 | | |
| | Rent/Lease Expenses | RDAB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 25,000.00 | 25,000.00 | | |

| | | | | | | | | | | | | | |
|--|---|-------|----|-----------------------------------|--|--|--|---|-----|---------------|---------------|--|--|
| | Rent/Lease Expenses | GISMB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 875,000.00 | 875,000.00 | | |
| | Rent/Lease Expenses | HB | NO | NP-53.9 - Small Value Procurement | 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 200,000.00 | 200,000.00 | | |
| | Professional Services | | | | | | | | | | | | |
| | General Services - Legal - FMD-SSB | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 636,000.00 | 636,000.00 | | |
| | General Services - Consultancy - FMD-SSB | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 1,200,000.00 | 1,200,000.00 | | |
| | Professional Services/Job Order - FMD-SSB | SSB | NO | Competitive Bidding | 1st Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 6,744,000.00 | 6,744,000.00 | | |
| | Professional Services - IIP Assessment | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 200,000.00 | 200,000.00 | | |
| | Other Professional (Professional Services/Job Order) | GISMB | NO | Competitive Bidding | 1st Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 3,402,000.00 | 3,402,000.00 | | |
| | Other Professional (Professional Services/Job Order - CD-MGB) | MGB | NO | Competitive Bidding | 2nd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 2,548,000.00 | 2,548,000.00 | | |
| | Other Professional (Professional/Survey) | MGB | NO | Competitive Bidding | 1st Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 5,725,000.00 | 5,725,000.00 | | |
| | Other Professional (Other Expenses - Professional/Survey) | GAD | NO | NP-53.9 - Small Value Procurement | 1st, 2nd, 3rd, AND 4th Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 322,000.00 | 322,000.00 | | |
| | Other Professional (Professional Services/Job Order - POD-HB, OUTSOURCING - Printing Services; Printing of Tide and Current Tables; OTHER Expenses - Professional/Survey) | HB | NO | Competitive Bidding | 1st, 2nd, 3rd, and 4th Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 14,500,000.00 | 14,500,000.00 | | |
| | OTHER Expenses - Professional/Survey | RDAB | NO | Competitive Bidding | 1st, 2nd, 3rd, AND 4th Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 14,510,000.00 | 14,510,000.00 | | |
| | Survey Expenses | | | | | | | | | | | | |

| | | | | | | | | | | | | |
|---|------|-----|---------------------|--|--|---|--|-----|----------------|----------------|--|--|
| Production of updated large-scale 1:10,000 topographic base maps for the UMP FY 2025 covering nine (9) provinces; Apayao (150 Mapsheets), Ifugao (87 Mapsheets), Palawan (488 Mapsheets), Capiz (86 Mapsheets), Masbate (138 Mapsheets), Samar (202 Mapsheets), Catanduanes (50 Mapsheets), Zamboanga del Sur (149 sheets), and Zamboanga del Norte (243 Mapsheets) | MGB | YES | Competitive Bidding | 4th Quarter of 2024 | 21 days after the start of advertisement | within 7 days after the approval of GAA | within 14 days after issuance of Notice of Award | GoP | 310,495,000.00 | 310,495,000.00 | | |
| "Production of updated large-scale 1:4,000 orthoimages and enhanced topographic base maps for FY 2025 Covering three (3) provinces; Kabugao (289 Mapsheets), Calbayog (272 Mapsheets) and Dipolog (74 Mapsheets) *Note: Total number of large-scale 1:4,000 map sheets will be reduces to 360 upon selection of urban areas within the cities" | MGB | YES | Competitive Bidding | 4th Quarter of 2024 | 21 days after the start of advertisement | within 7 days after the approval of GAA | within 14 days after issuance of Notice of Award | GoP | 75,645,000.00 | 75,645,000.00 | | |
| OUTSOURCING - Maintenance of AGS | MGB | YES | Competitive Bidding | 4th Quarter of 2024 | 21 days after the start of advertisement | within 7 days after the approval of GAA | within 14 days after issuance of Notice of Award | GoP | 6,500,000.00 | 6,500,000.00 | | |
| OUTSOURCING - Troubleshooting and Re-leveling of 1st Order BMs | MGB | YES | Competitive Bidding | 4th Quarter of 2024 | 21 days after the start of advertisement | within 7 days after the approval of GAA | within 14 days after issuance of Notice of Award | GoP | 5,700,000.00 | 5,700,000.00 | | |
| OUTSOURCING - Establishment of Additional AGS (Roof base) | MGB | YES | Competitive Bidding | 4th Quarter of 2024 | 21 days after the start of advertisement | within 7 days after the approval of GAA | within 14 days after issuance of Notice of Award | GoP | 12,000,000.00 | 12,000,000.00 | | |
| OUTSOURCING - Establishment of Additional AGS (Ground base) | MGB | YES | Competitive Bidding | 4th Quarter of 2024 | 21 days after the start of advertisement | within 7 days after the approval of GAA | within 14 days after issuance of Notice of Award | GoP | 6,800,000.00 | 6,800,000.00 | | |
| Supply and Delivery of Digital Topographic Line Maps with Orthoimages at scale 1:50,000 covering portions of Agusan del Sur, Bukidnon, Davao del Norte (Cluster 1) and Davao Occidental, Sarangani, and South Cotabato (Cluster 2) | MGB | YES | Competitive Bidding | 4th Quarter of 2024 | 21 days after the start of advertisement | within 7 days after the approval of GAA | within 14 days after issuance of Notice of Award | GoP | 41,500,000.00 | 41,500,000.00 | | |
| Survey Expense, Land Classification of Unclassified Forest (UPF), and Other Emergency Survey Expense | RDAB | NO | Competitive Bidding | 1st, 2nd, 3rd, and 4th Quarter of 2025 | 21 days after the start of advertisement | Within 21 days after recommendation of award by the BAC | Within 21 days after issuance of Notice of Award | GoP | 9,725,000.00 | 9,725,000.00 | | |
| General Services | | | | | | | | | | | | |
| General Services - Janitorial | SSB | NO | Competitive Bidding | 1st Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | 4,675,826.00 | 4,675,826.00 | | |

| | | | | | | | | | | | | | | |
|--|--|-------|-----|-----------------------------------|-----------------------------|--|--|--|-----|--|---------------|---------------|--|--|
| | General Services - Janitorial | RDAB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 592,000.00 | 592,000.00 | | |
| | General Services - Security - FMD-SSB | SSB | NO | Competitive Bidding | 1st Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 16,700,000.00 | 16,700,000.00 | | |
| | General Services/Janitorial - HB | HB | NO | Competitive Bidding | 1st Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 3,100,000.00 | 3,100,000.00 | | |
| | General Services/Security - HB | HB | NO | Competitive Bidding | 1st Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 4,000,000.00 | 4,000,000.00 | | |
| | Subscription | | | | | | | | | | | | | |
| | ICT Software | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 736,000.00 | 736,000.00 | | |
| | ICT Software | GISMB | NO | Competitive Bidding | 1st and 2nd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 52,898,623.68 | 52,898,623.68 | | |
| | ICT Software | HDIMS | NO | NP-53.9 - Small Value Procurement | 1st and 3rd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 160,000.00 | 160,000.00 | | |
| | ICT Software | HB | YES | Competitive Bidding | 4th Quarter of 2024 | 21 days after the start of advertisement | within 7 days after the approval of GAA | within 14 days after issuance of Notice of Award | GoP | | 53,707,000.00 | 53,707,000.00 | | |
| | Data Center Services (DATA Center, for disaster recovery; DATA Center, Rehabilitation and Upgrade) | GISMB | NO | Competitive Bidding | 1st Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 31,559,200.00 | 31,559,200.00 | | |
| | Cloud Computing Services (Content Delivery Network (CDN) with Disaster Recovery as A Service (DRaAS) and Web Security Services for the Geoportall Philippines, NAMRIA Website and all information systems) | GISMB | NO | Competitive Bidding | 1st Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 20,600,000.00 | 20,600,000.00 | | |
| | ICT Software | MGB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 450,000.00 | 450,000.00 | | |
| | Publishing | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 306,457.80 | 306,457.80 | | |
| | Publishing | GISMB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 22,997.00 | 22,997.00 | | |
| | Publishing | MGB | NO | NP-53.9 - Small Value Procurement | 1st and 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 79,313.00 | 79,313.00 | | |
| | Other Subscription | SSB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 300,000.00 | 300,000.00 | | |

| | | | | | | | | | | | | | | |
|--|---|-------|-----|-----------------------------------|-----------------------------------|--|--|--|-----|--|---------------|------------|---------------|--|
| | Other Subscription | MGB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 132,387.00 | 132,387.00 | | |
| | Other Subscription | HB | NO | NP-53.9 - Small Value Procurement | 4th Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 500,000.00 | 500,000.00 | | |
| | Capital Outlay | | | | | | | | | | | | | |
| | Technical & Scientific Equipment Outlay (MULTIBEAM/Singlebeam Echosounder System Sets for MOTO Launches and Skiffs) | HB | NO | Competitive Bidding | 4th Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 55,000,000.00 | | 55,000,000.00 | |
| | Transportation Equipment Outlay | RDAB | YES | Competitive Bidding | 4th Quarter of 2024 | 21 days after the start of advertisement | within 7 days after the approval of GAA | within 14 days after issuance of Notice of Award | GoP | | 5,400,000.00 | | 5,400,000.00 | |
| | Machinery Outlay | RDAB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 384,000.00 | | 384,000.00 | |
| | Printing Equipment Outlay | GISMB | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 1,572,000.00 | | 1,572,000.00 | |
| | Printing Equipment Outlay | HDIMS | NO | NP-53.9 - Small Value Procurement | 2nd Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 500,000.00 | | 500,000.00 | |
| | Printing Equipment Outlay | RDAB | NO | NP-53.9 - Small Value Procurement | 1st Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 194,000.00 | | 194,000.00 | |
| | Printing Equipment Outlay | HB | NO | NP-53.9 - Small Value Procurement | 2nd and 4th Quarter of 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 2,100,000.00 | | 2,100,000.00 | |
| | Software Outlay | GISMB | NO | NP-53.9 - Small Value Procurement | March and July 2025 | 7 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 999,000.00 | | 999,000.00 | |
| | Software Outlay | HB | NO | Competitive Bidding | 1st, 2nd, and 3rd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 30,287,000.00 | | 30,287,000.00 | |
| | Software Outlay (Advanced LIDAR Processing and Analysis Software; Nautical Charting Software License) | HDIMS | NO | Competitive Bidding | 2nd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 6,824,000.00 | | 6,824,000.00 | |
| | ICT Machinery & Equipment Outlay | GISMB | NO | Competitive Bidding | 2nd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 31,004,000.00 | | 31,004,000.00 | |
| | ICT Machinery & Equipment Outlay | HDIMS | NO | Competitive Bidding | 2nd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 8,120,000.00 | | 8,120,000.00 | |
| | ICT Machinery & Equipment Outlay | RDAB | NO | Competitive Bidding | 1st, 2nd, and 3rd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 25,883,000.00 | | 25,883,000.00 | |
| | ICT Machinery & Equipment Outlay | HB | NO | Competitive Bidding | 2nd and 3rd Quarter of 2025 | 21 days after the start of advertisement | 14 days after recommendation of award by the BAC | 14 days after issuance of Notice of Award | GoP | | 7,200,000.00 | | 7,200,000.00 | |

| | | | | |
|---------------|------------------|------------------|----------------|--|
| Total: | 1,252,259,866.79 | 1,076,792,866.79 | 175,467,000.00 | |
|---------------|------------------|------------------|----------------|--|

Prepared by:

Certified Funds Available / Certified Appropriate Funds Available:

Approved by:


AUBREY GEORGE T. CORPUZ
 Property/Supplier Officer


GRACE TOLENTINO
 Local Budget Officer


Usec. PETER N. TANGCO, PhD, CESO I
 Head of Office/Agency

Date Prepared: October 1, 2024