

NAMRIA DIM-Form04 Rev 00

Action Requested Number:

- | | | | |
|---------------------|----------------------|----------------------------|------------------------|
| 1. Immediate Action | 6. Perusal | 11. Study / Investigation | 16. Write / Draft |
| 2. Issue Order | 7. File / Reference | 12. Provide Information | 17. Rewrite / Redraft |
| 3. See Me | 8. Reroute (missent) | 13. Comment/Recommendation | 18. Endorsement |
| 4. Call Me | 9. Dissemination | 14. Further Instructions | 19. Approval/Signature |
| 5. Written Report | 10. Research | 15. Dispatch / Release | 20. Limit Disclosure |

ANNEX B

(NATIONAL MAPPING AND RESOURCE INFORMATION AUTHORITY) Procurement Monitoring Report as of SEPTEMBER 30/2020

Code (UACS/ PAP)	Procurement Program/ Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)				Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation				
				Pre-Proc Confe- rence	Adm/ Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Total		MOOE	CO	OTHERS	Total	MOOE	CO	OTHERS	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																													
1	PROVISION OF OUTSOURCED MANPOWER PERSONNEL FOR NAMRIA FOR FY 2020	SSB	PUBLIC BIDDING	19-Nov-19	25 November 2019 to 17 December 2019	3-Dec-19	3-Dec-19	17-Dec-19	17-Dec-19	19-Dec-19	27-Jan-20	30-Jan-20	31-Jan-20	50211990-00	18,300,000.00	X			18,295,851.12		X		COA, PCCI, Makati Business Club	3-Dec-19	3-Dec-19	17-Dec-19	17-Dec-19	19-Dec-19	
2	OUTSOURCING FOR THE PRODUCTION OF UPDATED LARGE-SCALE TOPOGRAPHIC MAPS AT SCALE 1:10,000 FOR THE UNIFIED MAPPING PROJECT (UMP) CY 2020 COVERING THE PROVINCES OF MAGUINDANAO INCLUDING COTABATO CITY (CLUSTER 43)	MGB	PUBLIC BIDDING	7-Nov-19	11 December 2019 to 07 January 2020	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20	27-Jan-20	21-Feb-20	21-Feb-20	50211990-00	28,857,368.98	X			28,819,368.98		X		COA, PCCI, Makati Business Club	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20	
3	OUTSOURCING FOR THE PRODUCTION OF UPDATED LARGE-SCALE TOPOGRAPHIC MAPS AT SCALE 1:10,000 FOR THE UNIFIED MAPPING PROJECT (UMP) CY 2020 COVERING THE PROVINCES OF AGUSAN DEL SUR (CLUSTER 42)	MGB	PUBLIC BIDDING	7-Nov-19	11 December 2019 to 07 January 2020	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20	27-Jan-20	21-Feb-20	21-Feb-20	50211990-00	28,619,815.75	X			28,574,815.00	X			COA, PCCI, Makati Business Club	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20	
4	GNSS RE-OBSERVATION OF 1ST AND 2ND ORDER GCPS IN REGION I (ILOCOS NORTE, ILOCOS SUR, LA UNION, PANGASINAN) AND REGION II (ISABELA, QUIRINO, NUEVA VIZCAYA)	MGB	PUBLIC BIDDING	26-Nov-19	02 January 2020 to 21 January 2020	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	27-Jan-20	6-Feb-20	21-Feb-20	21-Feb-20	50211990-00	2,736,000.00	X			2,731,000.00	X			COA, PCCI, Makati Business Club	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	27-Jan-20	
5	SUPPLY OF SECURITY SERVICES FOR NATIONAL MAPPING AND RESOURCE INFORMATION AUTHORITY (NAMRIA) AND ITS PREMISES	SSB	PUBLIC BIDDING	7-Nov-19	12 November 2019 to 03 December 2019	19-Nov-19	19-Nov-19	3-Dec-19	3-Dec-19	10-Dec-19	27-Jan-20	4-Feb-20	24-Feb-20	5021-2030-00	21,540,000.00			X	20,467,235.82		X		COA, PCCI, Makati Business Club	19-Nov-19	19-Nov-19	3-Dec-19	3-Dec-19	10-Dec-19	
6	DRYDOCKING OF BRP HYDROGRAPHER PRESBITERO	HB	PUBLIC BIDDING	17-Dec-19	02 January 2020 to 21 January 2020	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20	5-Feb-20	26-Feb-20	26-Feb-20	50213080-04	15,000,000.00	X			14,990,000.00	X			COA, PCCI, Makati Business Club	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	26-Jan-20	
7	RE-LEVELING OF BENCHMARKS IN PORTIONS OF MINDANAO VERTICAL NETWORK (PAGADIAN CITY TO GENERAL SANTOS CITY VIA KABACAN)	MGB	PUBLIC BIDDING	26-Nov-19	02 January 2020 to 21 January 2020	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20	5-Feb-20	2-Mar-20	2-Mar-20	50211990-00	5,400,000.00	X			5,382,720.00	X			COA, PCCI, Makati Business Club	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	26-Jan-20	

8	PRODUCTION OF 1:50,000 TOPOGRAPHIC MAP SERIES COVERING PORTIONS OF PROVINCES OF CAPIZ, ILOILO, NEGROS OCCIDENTAL AND ROMBLON (CLUSTER 1)	MGB	PUBLIC BIDDING	12-Dec-19	11 December 2019 to 07 January 2020	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20	28-Jan-20	2-Mar-20	2-Mar-20	50211990-00	17,885,000.00	X			17,880,000.00	X			COA, PCCI, Makati Business Club	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20
9	SUPPLY AND DELIVERY OF AUTOMOTIVE DIESEL OIL (ADO) FOR HYDROGRAPHY BRANCH	HB	PUBLIC BIDDING	17-Dec-20	02 January 2020 to 21 January 2020	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20	5-Feb-20	2-Mar-20	3-Mar-20	50203090-00	35,000,000.00	X			34,974,000.00	X			COA, PCCI, Makati Business Club	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20
10	PRODUCTION OF 1:50,000 TOPOGRAPHIC MAP SERIES COVERING PORTIONS OF PROVINCES OF CAPIZ, MASBATE, AND PORTIONS OF PROVINCES OF AKLAN, ILOILO AND NEGROS OCCIDENTAL (CLUSTER 2)	MGB	PUBLIC BIDDING	12-Dec-19	11 December 2019 to 07 January 2020	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20	28-Jan-20	21-Feb-20	3-Mar-20	50211990-00	17,867,000.00	X			17,839,000.00	X			COA, PCCI, Makati Business Club	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20
11	SUPPLY AND DELIVERY OF BATHYMETRIC WORK STATIONS FOR THE HYDROGRAPHIC AND GEOMAGNETIC DATA MANAGEMENT SECTION	HB	PUBLIC BIDDING	17-Dec-19	02 January 2020 to 21 January 2020	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20	5-Feb-20	26-Feb-20	4-Mar-20	50604050-03	2,700,000.00	X			2,690,000.00		X		COA, PCCI, Makati Business Club	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20
12	OUTSOURCING FOR THE PRODUCTION OF UPDATED LARGE-SCALE TOPOGRAPHIC MAPS AT SCALE 1:10,000 FOR THE UNIFIED MAPPING PROJECT (UMP) CY 2020 COVERING THE PROVINCES OF NEGROS OCCIDENTAL (CLUSTER 38A)	MGB	PUBLIC BIDDING	7-Nov-19	12 November 2019 to 03 December 2019	19-Nov-19	19-Nov-19	3-Dec-19	3-Dec-19	10-Dec-19	28-Jan-20	21-Feb-20	3-Mar-20	50211990-00	28,867,053.43	X			28,845,000.00	X			COA, PCCI, Makati Business Club	19-Nov-19	19-Nov-19	3-Dec-19	3-Dec-19	10-Dec-19
13	UPGRADING OF CONTROLLABLE PITCH PROPELLER AND CLUTCH SYSTEM OF BRP HYDROGRAPHER PRESBITERO	HB	PUBLIC BIDDING	17-Dec-19	02 January 2020 to 21 January 2020	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20	11-Feb-20	3-Mar-20	5-Mar-20	50604050-01	7,500,000.00		X		7,494,990.00		X		COA, PCCI, Makati Business Club	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20
14	SUPPLY, DELIVERY AND INSTALLATION OF WATER DESALINATION SYSTEM OF BRP HYDROGRAPHER CAVETANO PALMA	HB	PUBLIC BIDDING	12-Nov-19	11 December 2019 to 07 January 2020	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20	30-Jan-20	18-Feb-20	5-Mar-20	50604050-01	2,500,000.00		X		2,500,000.00		X		COA, PCCI, Makati Business Club	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20
15	SUPPLY AND DELIVERY OF FLUXGATE DECLINO/INCLINOMETER (DI/METER) THEODOLITE SYSTEM FOR THE MAGNETIC OBSERVATORY	HB	PUBLIC BIDDING	17-Dec-19	02 January 2020 to 21 January 2020	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20	11-Feb-20	3-Mar-20	5-Mar-20		4,500,000.00		X		4,499,000.00		X		COA, PCCI, Makati Business Club	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20
16	OUTSOURCING FOR THE PRODUCTION OF UPDATED LARGE-SCALE TOPOGRAPHIC MAPS AT SCALE 1:10,000 FOR THE UNIFIED MAPPING PROJECT (UMP) CY 2020 COVERING THE PROVINCES OF SAMAR AND SOUTHERN LEYTE (CLUSTER 39)	MGB	PUBLIC BIDDING	7-Nov-19	25 November 2019 to 17 December 2019	3-Feb-19	3-Feb-19	17-Dec-19	17-Dec-19	14-Jan-20	27-Jan-20	4-Mar-20	6-Mar-20	50211990-00	29,449,950.12	X			29,409,950.00	X			COA, PCCI, Makati Business Club	3-Feb-19	3-Feb-19	17-Dec-19	17-Dec-19	14-Jan-20

17	OUTSOURCING FOR THE PRODUCTION OF UPDATED LARGE-SCALE TOPOGRAPHIC MAPS AT SCALE 1:10,000 FOR THE UNIFIED MAPPING PROJECT (UMP) CY 2020 COVERING THE PROVINCES OF BULACAN, RIZAL, BATANGAS AND LAGUNA (CLUSTER 36)	MGB	PUBLIC BIDDING	7-Nov-19	12 November 2019 to 03 December 2019	19-Nov-19	19-Nov-19	3-Dec-19	3-Dec-19	10-Dec-19	27-Jan-20	4-Mar-20	6-Mar-20	50211990-00	31,774,820.00	X				31,768,300.00	X				COA, PCCI, Makati Business Club	19-Nov-19	19-Nov-19	3-Dec-19	3-Dec-19	10-Dec-19
18	SUPPLY AND DELIVERY OF BATHY THERMOGRAPH PROBES FOR LOCKHEED MARTIN SHIPCAN SYSTEM	HB	PUBLIC BIDDING	17-Dec-19	02 January 2020 to 21 January 2020	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20	6-Feb-20	27-Feb-20	11-Mar-20	50203990-00	3,000.00	X				2,929,000.00	X				COA, PCCI, Makati Business Club	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20
19	OUTSOURCING FOR THE PRODUCTION OF UPDATED LARGE-SCALE TOPOGRAPHIC MAPS AT SCALE 1:10,000 FOR THE UNIFIED MAPPING PROJECT (UMP) CY 2020 COVERING THE PROVINCES OF CATANDUANES, MASBATE, ANTIQUE AND ILOILO (CLUSTER 37)	MGB	PUBLIC BIDDING	7-Nov-19	12 November 2019 to 03 December 2019	19-Nov-19	19-Nov-19	3-Dec-19	3-Dec-19	10-Dec-19	28-Jan-20	9-Mar-20	11-Mar-20	50211990-00	35,960,067.81	X				35,937,000.00	X				COA, PCCI, Makati Business Club	19-Nov-19	19-Nov-19	3-Dec-19	3-Dec-19	10-Dec-19
20	OUTSOURCING FOR THE PRODUCTION OF UPDATED LARGE-SCALE TOPOGRAPHIC MAPS AT SCALE 1:10,000 FOR THE UNIFIED MAPPING PROJECT (UMP) CY 2020 COVERING THE PROVINCES OF NEGROS ORIENTAL (CLUSTER 38B)	MGB	PUBLIC BIDDING	7-Nov-19	25 November 2019 to 17 December 2019	3-Dec-19	3-Dec-19	17-Dec-19	17-Dec-19	14-Jan-20	28-Jan-20	21-Feb-20	11-Mar-20	50211990-00	28,253,576.76	X				28,238,500.00	X				COA, PCCI, Makati Business Club	3-Dec-19	3-Dec-19	17-Dec-19	17-Dec-19	14-Jan-20
21	SUPPLY, DELIVERY AND INSTALLATION OF COMPUTER SYSTEM	MGB	PUBLIC BIDDING	9-Jan-20	20 January 2020 to 11 February 2020	28-Jan-20	28-Jan-20	11-Feb-20	11-Feb-20	18-Feb-20	28-Feb-20	11-Mar-20	18-Mar-20	50604050-03	3,700,000.00		X			3,689,800.00		X			COA, PCCI, Makati Business Club	28-Jan-20	28-Jan-20	11-Feb-20	11-Feb-20	18-Feb-20
22	OPTIMIZATION AND ENHANCEMENT OF ICT RESOURCES AND SOLUTIONS FOR NGDI PROJECT USE	GISMB	PUBLIC BIDDING	14-Jan-20	20 January 2020 to 11 February 2020	28-Jan-20	28-Jan-20	11-Feb-20	11-Feb-20	18-Feb-20	28-Feb-20	11-Mar-20	18-Mar-20	50604050-03	11,210,000.00		X			11,200,000.00		X			COA, PCCI, Makati Business Club	28-Jan-20	28-Jan-20	11-Feb-20	11-Feb-20	18-Feb-20
23	OUTSOURCING FOR THE PRODUCTION OF UPDATED LARGE-SCALE TOPOGRAPHIC MAPS AT SCALE 1:10,000 FOR THE UNIFIED MAPPING PROJECT (UMP) CY 2020 COVERING THE PROVINCES OF DAVAO DEL NORTE, DAVAO OCCIDENTAL AND DAVAO ORIENTAL (CLUSTER 40)	MGB	PUBLIC BIDDING	7-Nov-19	7-Nov-19	3-Dec-19	3-Dec-19	17-Dec-19	17-Dec-19	14-Jan-20	27-Jan-20	9-Mar-20	16-Mar-20	50211990-00	35,104,145.87	X				35,074,145.87	X				COA, PCCI, Makati Business Club	3-Dec-19	3-Dec-19	17-Dec-19	17-Dec-19	14-Jan-20
24	OUTSOURCING FOR THE PRODUCTION OF UPDATED LARGE-SCALE TOPOGRAPHIC MAPS AT SCALE 1:10,000 FOR THE UNIFIED MAPPING PROJECT (UMP) CY 2020 COVERING THE PROVINCES OF NORTH COTABATO (CLUSTER 41)	MGB	PUBLIC BIDDING	7-Nov-19	11 December 2019 to 07 January 2020	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20	27-Jan-20	9-Mar-20	16-Mar-20	50211990-00	28,058,075.82	X				28,030,075.82	X				COA, PCCI, Makati Business Club	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	14-Jan-20


25	RENEWAL OF COMPREHENSIVE MAINTENANCE OF NAMRIA DATACENTER FOR FY 2020	GB	PUBLIC BIDDING	14-Jan-20	11 December 2019 to 31 December 2019	25-Jan-20	25-Jan-20	7-Jan-20	7-Jan-20	18-Feb-20	19-Mar-20	18-Mar-20	16-Jun-20	50213050-07	4,130,000.00	X				4,125,000.00	X			COA, PCCI, Makati Business Club	25-Jan-20	25-Jan-20	7-Jan-20	7-Jan-20	18-Feb-20
26	OUTSOURCING FOR THE PRODUCTION OF NEW-SERIES LARGE SCALE ORTHIMAGES AND TOPOGRAPHIC MAPS AT SCALE 1:4,000 USING VERY HIGH RESOLUTION SATELLITE IMAGERIES (VHRS) COVERING CEBU AND LAPU-LAPU CITIES (CLUSTER 9)	MGB	PUBLIC BIDDING	28-Jan-20	31 January 2020 to 27 February 2020	11-Feb-20	11-Feb-20	27-Feb-20	27-Feb-20	2-Mar-20	29-May-20	16-Jun-20	17-Jun-20	50211990-00	19,631,031.53	X				19,565,335.22	X			COA, PCCI, Makati Business Club	11-Feb-20	11-Feb-20	27-Feb-20	27-Feb-20	2-Mar-20
27	OUTSOURCING FOR THE PRODUCTION OF NEW-SERIES LARGE SCALE ORTHIMAGES AND TOPOGRAPHIC MAPS AT SCALE 1:4,000 USING VERY HIGH RESOLUTION SATELLITE IMAGERIES (VHRS) COVERING GENERAL SANTOS CITY (CLUSTER 10)	MGB	PUBLIC BIDDING	28-Jan-20	03 February 2020 to 27 February 2020	11-Feb-20	11-Feb-20	27-Feb-20	27-Feb-20	2-Mar-20	29-May-20	16-Jun-20	19-Jun-20	50211990-00	21,668,968.47	X				21,647,100.47	X			COA, PCCI, Makati Business Club	11-Feb-20	27-Feb-20	27-Feb-20	27-Feb-20	2-Mar-20
28	LICENSE RENEWAL OF NAMRIA UTM FIREWALL IPS APPLIANCE AND SERVER LOAD BALANCE FOR FY 2020 submitted by MAXIMUM ICT SOLUTIONS, INC	GB	PUBLIC BIDDING	19-Dec-19	11 december 2019 to 31 December 2019	28-Jan-20	28-Jan-20	11-Feb-20	11-Feb-20	18-Feb-20	18-Mar-20	16-Mar-20	19-Aug-20	50299070-01	3,800,000.00	X				3,795,000.00	X			COA, PCCI, Makati Business Club	28-Jan-20	28-Jan-20	11-Feb-20	11-Feb-20	18-Feb-20
29	Supply, Delivery and Installation of Oil Water Separator of BRP Hydrographer Presbitero and BRP Hydrographer Ventura	HB	PUBLIC BIDDING	12-Nov-19	11 December 2019 to 31 December 2019	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	19-Mar-20	16-Jul-20	2-Sep-20	2-Sep-20	50804050-01	15,250,000.00			X		9,658,000.00				COA, PCCI, Makati Business Club	19-Dec-19	19-Dec-19	7-Jan-20	7-Jan-20	19-Mar-20
30	Reconditioning of Bow Thruster for BRP Hydrographer Presbitero	HB	PUBLIC BIDDING	28-Jan-20	12 December 2019 to 21 January 01 2020	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20	16-Jul-20	2-Sep-20	2-Sep-20	50213060-04	1,800,000.00	X				1,798,000.00	X			COA, PCCI, Makati Business Club	9-Jan-20	9-Jan-20	21-Jan-20	21-Jan-20	28-Jan-20
31	Procurement of Audio-Video Equipment	GB	PUBLIC BIDDING	18-Feb-20	28 February 2020 to 24 March 2020	10-Mar-20	10-Mar-20	24-Mar-20	24-Mar-20	9-Jul-20	21-Jul-20	4-Sep-20	4-Sep-20	50804050-03	1,757,000.00		X			1,755,800.00		X		COA, PCCI, Makati Business Club	10-Mar-20	10-Mar-20	24-Mar-20	24-Mar-20	9-Jul-20
32	Procurement of ICT Resources for Geospatial Information and System Management Use	GB	PUBLIC BIDDING		15 June 2020 to 10 July 2020	26-Jun-20	26-Jun-20	10-Jul-20	10-Jul-20	15-Jul-20	19-Aug-20	3-Sep-20	4-Sep-20	50804050-03/ 50203010-01	2,225,000.00		X			2,220,160.00		X		COA, PCCI, Makati Business Club	26-Jun-20	26-Jun-20	10-Jul-20	10-Jul-20	15-Jul-20
33	SUBSCRIPTION OF MAGAZINES	SSB	SMALL VALUE		24 January 2020 to 27 January 2020	-	-	27-Jan-20	27-Jan-20	-	4-Jun-20	-	10-Jul-20	SB-50299070-04	41,161.00	X				31,364.00	X			COA, PCCI, Makati Business Club	-	-	27-Jan-20	27-Jan-20	-
34	PURCHASE OF LAPTOP	MGB	SHOPPING		17 January 2020 to 20 January 2020	-	-	20-Jan-20	20-Jan-20	-	20-Feb-20	-	28-May-20	MB-50804050-03	600,000.00		X			580,008.00		X		COA, PCCI, Makati Business Club	-	-	20-Jan-20	20-Jan-20	-
35	SUBSCRIPTION OF NEWSPAPERS	SSB	SMALL VALUE		08 March 2020 to 09 March 2020	-	-	9-Mar-20	9-Mar-20	-	30-Jun-20	-	2-Jul-20	SSB,HB,MGB, RDAB, GISMB- 50299070-04	245,709.75	X				245,330.00	X			COA, PCCI, Makati Business Club	-	-	9-Mar-20	9-Mar-20	-

36	Office Supplies	RB	SMALL VALUE		30 January 2020 to 03 February 2020	-	-	3-Feb-20	3-Feb-20	-	27-Feb-20	-	17-Jul-20	RDAB- 50299070-04	180,000.00	X			179,571.00	X			COA, PCCI, Makati Business Club	-	-	3-Feb-20	3-Feb-20	-
Total Allotted Budget of Procurement Activities															512,114,745.24													
Total Contract of Procurement Activities Conducted															507,880,421.28													
Total Savings (Total Allotted Budget - Total Contract Prices)															4,254,323.96													
ON-GOING PROCUREMENT ACTIVITIES																												
	Procurement of a Cloud-Based Service for Email, Storage, Collaboration and Office Productivity Suite	GB	PUBLIC BIDDING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6,200,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COA, PCCI, Makati Business Club	N/A	N/A	N/A	N/A	N/A
	Cloud Hosting Optimization of Geoportal Philippines Website	GB	PUBLIC BIDDING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2,250,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	COA, PCCI, Makati Business Club	N/A	N/A	N/A	N/A	N/A
Total Allotted Budget of On-going Procurement Activities															8,450,000.00													

Prepared by:


Aubrey George T. Corpuz
 Head, BAC Secretariat

Recommended by:


Dir. Ruel DM. Belen, MNSA
 Chairman, BAC

Approved by:


Usec. Peter N. Tiangco, PhD
 Head of the Procuring Entity